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Region 10 
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Dear Deborah 

Skokomish Nation, WA 98584 

Here is the last quarterly report for Brownfield 97071401. A final report will be submitted 
within 90 days of this report. 

On a personal note I just wanted to thank you for all the support and guidance as we made our 
way through the requirements of this grant. Your comments and timely phone and e-mails were 
very professional and helpful. You made the requirements do-able. If I our natural resources 
staff can be of any assistance in the future please let us know. 

Again, thank you. 

~ 
Ron Figlar-Barnes 
Skokomish Natural Resources Planner 

cc 
Keith Dublanica 
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1. Modification of Work Plan: 

There was no modification of work plan. 

SCHEDULE 

Table 1. WSOOT Potlatch Maintenance Yard Environmental Assenment Schedule of Work 
Pacific Groundwater Group Team 
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This schedule is presented to depict the relat1ve taming of tasks. PGG frequently complei&S simllar investigations and reporting in a fraction of the time Therefore , PGG can easily expedite the schedule or adjust based on tho availability of the backhoe or other neods of lho Tribe or US EPA. 
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2. Progress Report: 

TASK 1. PROJECT PLANNING, IMPLEMENTATION, AND MANAGEMENT 

This task according to our Work Plan (1 0/06/04) includes all activities that are required to 
establish planning priorities, implementation and project support activities, as well as all grant 
tracking, reporting, and other management components of the cooperative agreement. Specific 
activities include; 

1. Project management and coordination 
2. Financial tracking 
3. Facilitation of public meetings 
4. Quarterly & final report creation 

Project management and coordination: 

Meetings where held between Tribal staff to continue to have oversight on the project 
management and coordination activities included project planning. Staff included: 

Ron Figlar-Barnes (Natural Resources Planner) 
Keith Dublanica (Natural Resources Director) 
Ed Binder (Senior Tribal Planner) 

The project management and coordination of the grant included, 

• Communication between EPA and the Tribe regarding task completion. 
• Finalization of the draft final assessment report provided by the Pacific Groundwater 

Group. 
• Site visits by PPG consultants. 
• Analysis of Samples. 

Pacific Groundwater Group Work Report as of September 30,2005: 

The tasks performed this reporting period included: 

PPG performed soil sampling throughout the site in accordance with the approved QAPP. 
Groundwater sampling was performed in July. PPG analyzed the analytical results in August 
and completed a draft report in September (draft report attached). The Skokornish Tribal staff 
has commented on the draft and a final report is being written by PPG incorporating Tribal input. 

In general, the finding of the draft environmental assessment does not indicate the need for 
further investigations on the site. 
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Financial Tracking: 

/ 
EPA Grants and Project Coordinator 

\ W325- WSDOT Brownjields 

For Quarter 0711/05- 09130/05 

Account Code Account Title Quarter Actual 

6000 Salaries & Wages 2907.86 

6120 Employer's FICA 218.19 

6140 Workers' Comp/L&I Insurance 205.37 

6150 State Unemployment 69.81 

6210 ~edical Insurance 241.86 

6220 Dental Insurance 22.47 

6230 Life Insurance 7.44 

6260 L T Disability Insurance 8.91 

7030 Contracted Services 29,006.97 

( 7110 Program Supplies 0.00 

7470 ~aintenance & Repair 535.00 

7530 Equipment Rental or Lease 0.00 

7555 Computer Hardware 93.98 

7810 ~ileage/Parking & Tolls 38.64 

7840 Lodging & Per-diem 0.00 

7870 Conference Fees & 0.00 
Registration 

9060 Advertising 0.00 

Total W325- WSDOT $33,356.50 
Brownfields 

Last payroll and endmg year entnes are not entered or posted. 

\ 
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Facilitation of Public Meeting: 

Done 

TASK 2. HISTORIC/BACKGROUND INFORMATION SEARCH 

Done 

TASK 3 HYDROLOGICAL, GEOLOGICAL, AND BIOLOGICAL STUDY 

Done 

TASK 4 DATA ANALYSIS AND EVALUATION OF RISK 

Final report is underway 

TASK 5 IDENTIFY CLEAN-UP ALTERNATIVES AND REPORT FINDINGS 

Final report is underway 
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1.0 INTRODUCTION 

The Washington State Department of Transpor
tation formerly operated a maintenance yard 
near Potlatch, Washington within the boundaries 
of the Skokomish Indian Reservation (Figure 1 ). 
The Skokomish Tribe wishes to make a reason
able and best use of this property. 

The Tribe initiated this environmental assess
ment of the property to investigate the potential 
presence of contaminants in so il or groundwater. 

2.0 SUMMARY OF FINDINGS 

The following summarizes the work performed 
under this Environmental Assessment and the 
analytical results. 

• Monitoring well Skok-5 was installed at the 
WSDOT-Potlatch site. Heaving sand indicat
ing high groundwater yield, were encoun
tered during drilling. 

• Groundwater was encountered at approxi
mately 17 feet below ground surface during 
drilling. Groundwater was not encountered 
during test pit excavation (5.5 to 7.5 feet in 
depth). 

• Surficial soil, test pit soi l, and groundwater 
samples were collected and analyzed for the 
site contaminants of concern or a subset. 
These s ite contaminants of concern are based 
on past land use practices and include petro
leum hydrocarbons, metals, polyaromatic 
hydrocarbons (PAHs), polychlorinated bi
phenyls (PCBs), pesticides, volatile organic 
compounds (VOCs), the nitrate suite, and 
coliform. 

• PGG does not recommend remedial action at 
the WSDOT-Potlatch site based on the ana
lytical findings of this Environmental As
sessment. 

• Analytical results indicate that metals, PAHs, 
and conventional parameters were detected in 
surfic ia l soil samples. The concentrations do 

WSDOT-Potlatch Environmental Assessment 
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not exceed Model Toxics Control Act 
(MTCA) Method A cleanup criteria. 

• The surficial soils collected under this scope 
of work do not have detectable concentra
tions of PCBs, pesticides, and VOCs. Diesel 
was detected in the petroleum screening 
analysis of one surficial soil sample, but was 
not detected in an analysis specifically for 
diesel. 

• Soil samples collected from the bottom of 
four test pits do not have detectable concen
trations of petroleum compounds. 

• Analytical results indicate that total metals 
and conventional parameters were detected in 
groundwater samples. The concentration of 
total arsenic in a sample from monitoring 
well Skok-3 exceeds the MTCA Method A 
cleanup level and the concentration of total 
chromium in the sample exceeds the MTCA 
Method A cleanup level and the WAC 173-
200-040 criteria. The concentration of total 
barium exceeds the MTCA Method B 
cleanup level. Concentrations of the remain
ing metals and conventional parameters ana
lyzed do not exceed MTCA Method cleanup 
levels or WAC 173-200-040 criteria. 

• Analytical results indicate that disso lved 
metals concentrations do not exceed MTCA 
cleanup levels or WAC 173-200 criteria. 

• Petroleum hydrocarbons, PAHs, PCBs, pesti
cides, and VOCs were not detected in 
groundwater samples collected as part of this 
investigation . 

• The findings of the environmental assess
ment do not indicate the need for futther in
vestigation or remedial action . The s ite is 
recommended for no further action and c lo
sure. The Skokomish Indian Tribe may con
sider sampling of the private drinking water 
well s immediately east of the s ite due to the 
presence of some metals in total metals sam
ples from one we ll. 



3.0 SITE OPERATING HIS
TORY 

The Washington State Department of Transpor
tation (WSDOT) formerly operated a mainte
nance yard near Potlatch, Washington within the 
boundaries of the Skokomish Indian Reservation 
(Figure I). Specifically, the site is located on the 
west side of State Route 101 at milepost 336.2 
and is herein referred to as the WSDOT -Potlatch 
site (Figure 2). 

WSDOT used the 14-acre parcel to store road 
maintenance equipment and road debris from 
approximately the 1950s through recent years. 
The site was also used as a gravel pit. ln 1999 
WSDOT transported wet soil and debris from 
two large landslides along Highway I 0 I to the 
site and distributed the spoils over most of the 
area previously excavated for gravel. The debris 
is in the northern portion of the s ite and is at 
least 12-feet thick in most places (Figure 2). 

The property ownership was transferred to the 
Skokomish Tribal Nation. Because of historical 
use of the site, it is considered a "Brownfield 
site," meaning the redevelopment or reuse of the 
property may be complicated by the presence or 
potential presence of a hazardous substance, pol
lutant, or contaminant. The site is underutilized 
in its current cond ition. 

The Skokomish Tribe wishes to make reason
able and best use of this property which may be 
development of a wastewater treatment facil ity. 

The Tribe intends to perform an environmental 
assessment of the WSDOT-Potlatch site. The 
objectives of the project are to investigate the 
potential presence of hazardous substances, or 
contaminants, in so il and groundwater. 

3.1.1 Previous Investigations and 
Studies 

Previous work at the WSDOT-Potlatch site in
cludes an Underground Storage Tank Site As
sessment and C losure and a preliminary Hydro-
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geologic Study and Groundwater Mounding 
Analysis. 

CEcon Corporation of Tacoma, Washington, 
were contracted to remove two 1,000 gallon die
sel underground storage tanks (USTs) and one 
500 gallon unleaded gasoline UST from the 
WSDOT-Potlatch site. The tanks were removed 
on April 20, 1995 according to appl icable regu
lations, as we understand. The three tanks had 
extensive corrosion but no holes were visible. In 
addition to the UST removal, a gas house was 
demolished and fuel dispensers were removed. 
Soil samples were taken from the excavations to 
assess possible residual contamination. The 
samples were analyzed for the respective petro
leum product most likely to be in the sample 
based on the fuel type of the UST and/or dis
penser. The analytical results indicated the con
centrations of gasoline, diesel, BTEX, and lead 
in the soil samples were below Ecology's 
MTCA Method A cleanup levels. The excava
tions were backfilled with pit run. 

A preliminary hydrogeologic study was con
ducted at the WSDOT -Potlatch site between 
June 1999 and May 2000 to evaluate the suit
ability of the site for rapid infiltration of treated 
municipal effluent. Four groundwater monitor
ing wells were installed at the site during this 
study that were monitored for water level and 
water quality. Test pits and percolation tests 
were included in the field study. A modeling 
analysis was also performed to estimate the 
mounding potential of the aquifer. 

The hydrogeologic study indicates the unsatu
rated zone at the site is 15 - 28 feet thick and 
groundwater levels vary seasonally by I - 4 feet. 
Coarse, outwash material was identified at the 
center of the site that is highly permeable. De
bris soil imported to the northern portion of the 
site has low permeability. Another low perme
ability zone was identified in the south-west por
tion of the site. 



4.0 CLEANUP CRITERIA 

Model Toxic Control Act (MTCA) Method A 
cleanup criteria (WAC 173-340-900) were ap
plied to the soil and groundwater analytical data 
set to provide conservative cleanup levels for 
sites undergoing routine cleanup actions or for 
sites with re latively few hazardous substances 
(WAC 173-340). In addition to MTCA Method 
A, groundwater data were compared to the Wa
ter Quality Standards for Ground Waters of the 
State of Washington (WAC 173-200-040). 
Where no Method A cleanup levels are estab
lished, Method B c leanup levels were used for 
compan son. 

5.0 CONTAMINANTS OF 
CONCERN 

Based on site history the contaminants of con
cern include: 

• Petroleum (gasoline, benzene, ethylbenzene, 
toluene, and xylenes (BETX); diesel; oil; 1,2-
dibromoethane; 1,2-dichloroethane; methyl 
tertiary butyl ether; and naphthalenes) 

• Volatile Organic Compounds (VOCs) 

• Metals 

• Polyaromatic hydrocarbons (PAHs) from 
petroleum or creosote sources 

• Pentachlorophenol, a wood preservative 

• Possibly nitrate and nitrite 

• Possibly coliform from former septic system 

• Possibly limited pesticides 

• Possib ly PCBs 

6.0 BROWNFIELD INVESTI
GATION 

The Brownfield investigation of soil and 
groundwater quality at the WSDOT-Potlatch s ite 
was performed in general accordance with the 
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Brownfield WSDOT Potlatch Maintenance Yard 
Environmental Assessment Quality Assurance 
Project Plan (PGG, 2005). Locations of the 
surficial soil samples, test pits, and monitoring 
wells are presented in Figure 2. 

Friedman & Bruya, Inc., a Washington state cer
tified laboratory located in Seattle, Washington, 
provided ana lytical services for this investiga
tion. They subcontracted some analyses to Ana
lyt ical Resources, Inc., another Washington cer
tified lab located in Tukwila, Washington . Drill
ing services were provided by Geotechnical 
Testing Laboratory, of Olympia, Washington. 

6.1 SOIL INVESTIGATION 

The soil investigation involved co llecting sam
ples of surficial soil and soil within approxi
mately 10 feet of ground surface for analysis of 
suspected contaminants of concern . 

6.1.1 Surficial Soil 

Surface soil samples were collected by represen
tatives of PGG from five different locations be
tween June 29, 2005 and July 11 , 2005 from 
locations presented in Figure 2. The surficial soil 
samples are designated SS-1 through SS-5 . 
These locations are consistent with those pro
posed in the Brownfield WSDOT Potlatch 
Maintenance Yard Environmental Assessment 
Quality Assurance Project Plan (QAPP) with the 
exception of SS-1. The objective of the surface 
soil sampling was to investigate possible "hot 
spots." The sampling design for the surface soil 
samples was judgmental with locations based on 
s ite historic practices and field observations. The 
surficial soil locations were sampled once under 
this environmental assessment and one soi l sam
ple will be collected at each location. 

The locations were selected based on known or 
suspected use of hazardous substances. The 
sampling sites were located visually using site 
landmarks (building slab, debris piles etc.) The 
rationale for each sample is: 



.. 

( 
• 

• 

• 

Sample SS-1 was intended to be col
lected in an area where paint chips and 
debris were observed. However; the as
phalt ground cover in the proposed area 
prevented sampling and the location was 
moved approximately 25 feet north. 

Sample SS-2 was collected from an area 
where reportedly oil-contaminated soil 
removed from a drainfield was stored. 

Sample SS-3 was collected at the base 
of the sander rack built from creosote 
logs where stained soil was observed 
during a preliminary site visit. 

• Sample SS-4 was collected near a cor
rugated metal loader shed where 5-
gallon buckets of tar were observed. 

• The location for sample SS-5 was in
tended to be selected in the field based 
on visual observations of soil staining, 
odor, or soil storage. Because these con
ditions were not observed, sample SS-5 
was collected near the entry gate to the 
property which would have experienced 
the most traffic flow. 

Surficial soil samples were submitted to Fried
man & Bruya, Inc. (F&BI) for analyses pre
sented in Table I and listed below: 

• Hydrocarbon identification (HCID) and 
gasoline, diesel-extended, or BETX, I ,2-
Dibromoethane, I ,2-Dichloroethane, Methyl 
Tertiary-butyl ether, Naphthalenes as indi
cated by the HCID results (5 samples) 

• PAHs, PCBs, pesticides, and metals ( 4 sam
ples) 

• Pentachlorophenol (I sample) 

6.1.2 Test Pit Soil 

In addition to the surficial samples, soi l samples 
were collected from the bottom of test pits exca
vated as part of this investigation. The test pits 
were excavated by a Skokomish Tribe backhoe 
operator and sampled by a PGG representative 
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between June 29, 2005 and June 30, 2005 at lo
cations presented in Figure 2. These locations 
are consistent with those proposed in the QAPP. 
The objectives of the test pits were to character
ize and sample soil efficiently and cost
effectively. The sampling design for the test pit 
samples was judgmental with locations based on 
site historic practices . 

Test pit depths ranged from 5.5 to 7.5 feet below 
ground surface (bgs). Excavated material was 
temporarily stored adjacent to the test pit during 
sample collection. One soil sample was collected 
from the floor of each test pit near the approxi
mate center. The test pit soil samples are desig
nated BHP- and were submitted to F&Br for 
analysis of the parameters summarized in Table 
1 and presented below: 

• HCID and gasoline, diesel-extended, or 
BETX, I ,2-Dibromoethane, 1,2-
Dichloroethane, Methyl Tertiary-butyl ether, 
Naphthalenes as indicated by the HCID re
sults 

Visual and olfactory indications of soil contami
nation in the floors or sidewalls of the test pits 
were not noted in the field by representatives of 
PGG. Geologic logs of the test pit excavations 
are shown in Appendix A. Groundwater was not 
encountered by the WSDOT -Potlatch test pits. 
Following collection of the soil samples from 
the test pits, they were backfilled with the exca
vated material. 

6.2 WELL INSTALLATION 

Four groundwater monitoring wells (Skok-1 
through Skok-4) installed during previous inves
tigations are present at the WSDOT-Potlatch 
site. One additional monitoring well (Skok-5) 
was installed under this scope of work. Well 
locations are presented in Figure 2. 

Geotechnical Testing Laboratory of Olympia, 
Washington, provided drilling services. On June 
29, 2005, GTL used a hollow stem auger rig to 
advance 8-inch diameter augers. Soil samples 
were collected using an 18-inch long split spoon 



at 5 foot intervals. During drilling, observations 
were recorded by a PGG representative of sub
surface stratigraphy, soil characteristics of split 
spoon samples, evidence of contamination, blow 
counts for split spoon penetration, and pertinent 
driller's comments. 

At 25 feet below ground drilling was hampered 
by heaving sand and at 30 feet below ground the 
split spoon sampler was blocked, likely by large 
gravel or cobbles. The augers were retrieved 
from the borehole and it was allowed to col
lapse. 

They returned to the WSDOT-Potlatch site on 
July 19, 2005 with a larger drilling rig, aban
doned the new well, and drilled and installed the 
new well, Skok-5. The well was constructed 
with 2-inch diameter PVC screen and riser pipe 
as described above. The screened interval in 
Skok-5 is 18 to 28 feet bgs Details of the well 
construction are presented with the geologic log 
in Figure 3. 

6.3 GROUNDWATER SAMPLING 

Groundwater samples were collected by PGG 
representatives from the WSDOT-Potlatch 
monitoring wells Skok-1 through Skok-5 be
tween July 11 , 2005 and July 21, 2005. A port
able, submersible pump was used to purge and 
sample the monitoring wells in accordance with 
the QAPP. 

Groundwater samples were submitted to F&BI 
for analyses presented in Table 2 and listed be
low: 

• HCID and gasoline, diesel-extended, and/or 
BETX, I ,2-Dibromoethane, 1,2-
Dichloroethane, Methyl Tertiary-butyl ether, 
Naphthalenes as indicated by the HCID re
sults (6 wells). 

• PAHs, PCBs, pesticides, metals, volatile or
ganic compounds, nitrates, and coliform (4 
wells). 
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7.0 ANALYTICAL RESULTS 

Analytical results of surficial soil, test pit soil, 
and groundwater samples are discussed in the 
following sections. The data are summarized in 
Tables 1 and 2 and laboratory reports are pre
sented in Appendix B. 

7.1 SURFICIAL SOIL 

Surficial soil samples identified SS-1 through 
SS-5 were collected at the WSDOT-Potlatch s ite 
from areas where historic use of hazardous sub
stances are known or suspected (Section 6, Fig
ure 2). The samples were analyzed for the con
taminants of concern or a subset of the contami
nants of concern (Section 5). 

7.1.1 Petroleum Hydrocarbon 

The Hydrocarbon Identification (HCID) analysis 
was used as a screening tool during this investi
gation. Sufficient sample volume was collected 
for NWTPH analysis of gasoline, diesel, and 
motor oil; however, these analyses were only 
performed if results of the HCID indicated these 
parameters were present (Table 1 ). 

The HCID analysis of the surficial soil samples 
indicated that hydrocarbons were not detectable 
with the exception of heavy oil in sample SS-1. 
Motor oil range hydrocarbons were not detected 
in the NWTPH analysis of SS-1 (Table I). 

7.1.2 Metals 

The surficial soil samples were analyzed for the 
RCRA metals. Barium, chromium, and lead 
were detected in samples SS-1, SS-2, SS-4, and 
SS-5 in concentrations that do not exceed 
MTCA Method A cleanup levels. The concen
trations of barium in the samples range from 21 
to 24 parts per million or micrograms per gram 
(ug/g), which is equivalent to milligram~ p~r 
kilogram (mg/kg); a MTCA Method A cntena 
for barium has not been established; the levels 
found are much lower than Method B cleanup 
levels (Table I). The concentrations of chro
mium in the sample range from I I to 15 ug/g 



( 
and the MTCA Method A criteria for chromium 
is 2000 ug/g. The concentrations of lead in the 
surficial soi l samples range from 13 to 26 ug/g 
and the MICA Method A criteria for lead is 250 
ug/g (Table I). 

7.1.3 Polyaromatic Hydrocarbon 

Polyaromatic Hydrocarbon (PAH) compounds 
were detected in surficial soil samples SS-4 and 
SS-5 and were not detected in samples SS-1 and 
SS-2. Non-carcinogenic PAHs, fluoranthene and 
pyrene, were detected in SS-1 and SS-5 for 
which cleanup levels have not been established 
under MICA Method A, however the levels 
found are much lower than the Method B 
cleanup levels (Table 1). Carcinogenic PAHs 
were not detected in SS-4, but carcinogenic 
PAHs chrysene and benzo(k)fluoranthene were 
detected in SS-5. Because multiple carcinogenic 
P AHs were detected, under MICA Method A 
the total carcinogenic concentration using the 
toxicity equivalency methodology (WAC 173-
340-708) should be calculated and compared to 
the cleanup level. This analysis indicates the 
total concentration of carcinogenic PAHs in SS-
5 do not exceed the MTCA Method A cleanup 
level. The results of this calculation are pre
sented in Table 3. 

7.1.4 Pentachlorophenol 

Sample SS-3 was analyzed for pentachlorophe
nol. The concentration reported for SS-3 is 0.2 
ug/g, wh ich is below the normal detection limit 
(0.3 ug/g). Therefore, this result is considered a 
non-detect and is qualified with a "j" (Table I). 
The detected concentration is lower than the 
Method B cleanup level (Table I). 

7 .1.5 Conventional Parameters 

Samples SS-1 and SS-2 were analyzed for the 
nitrate suite and total coliform. MTCA A 
cleanup levels have not been established for 
these parameters. The MTCA B cleanup level 
for nitrate and nitrite are not exceeded. No 
MTCA 8 cleanup level has been established for 
coliform. The total coliform count in sample SS-
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I was elevated at 238 CFU/g compared the non
detect result in SS-2 (Table I) . 

7 .1.6 PCBs/PesticidesNOCs 

Surficial soil samples collected at the WSDOT
Potlatch site as part of this investigation did not 
contain detectable concentrations of PCBs Pes-

' ticides/PCBs, and VOCs (Table 1 ). 

7.2 TEST PIT SOILS 

Soil samples were collected from the floor of 
four test pits excavated at the WSDOT-Potlatch 
site. The HCID analysis was used as a screening 
tool during this investigation and NWTPH 
analysis of gasoline, diesel, and motor oil were 
only performed if results of the HCID indicated 
these parameters were present. The HCID analy
sis of the test pit soil samples indicated that hy
drocarbons were not detectable (Table 1). 

7.3 GROUNDWATER 

Groundwater samples were collected from the 
WSDOT-Potlatch monitoring wells Skok-1 
through Skok-5 (Figure 2) and were analyzed for 
a subset of the site contaminants of concern. 

7.3.1 Petroleum Hydrocarbons 

HCID was used as a screening tool to test for the 
presence of petroleum hydrocarbon compounds 
in groundwater samples Skok-1 through Skok-5. 
The results of the HCID analysis indicated that 
petroleum compounds are not present in the 
WSDOT-Potlatch groundwater samples. There
fore NWTPH analyses for individual petroleum 
products were not performed (Tab le 2). 

7.3.2 Metals 

Total and dissolved RCRA metals were ana
lyzed in the groundwater samples. This discus
sion begins with total metals results. While some 
total metals concentrations exceed c leanup lev
els, the dissolved metals concentrations do not 
for all wells (Table 2). 



The results of the total metals analyses indicate 
that arsen ic was detected in samples Skok-3 and 
Skok-5 at concentrations of 7.6 micrograms per 
liter (ug/L) which is equivalent to parts per mil
lion and 0.6 ug/L respectively. The concentra
tion in the Skok-3 sample exceeds the MTCA 
Method A cleanup level, 5 ug/L. Barium was 
detected in all groundwater samples collected 
under this scope of work and concentrations 
range from 1.6 ug/L in sample Skok-2 to 581 
ug/L in sample Skok-3. A MTCA Method A 
cleanup level has not been established for bar
ium, however the Method B cleanup level (560 
ug/L) is exceeded in Skok-3 (Table 2). The 
WAC 173-200-040 criteria for barium is I 000 
ug/L. Cadmium was detected in samples Skok-3 
and Skok-5 at concentrations of 0.3 ug/L and 0.2 
ug/L respectively. These concentrations do not 
exceed the MTCA Method A cleanup level for 
cadmium (5 ug/L) nor the WAC 173-200-040 
criteria for cadmium (10 ug/L). Chromium was 
detected in all groundwater samples collected 
during this investigation and concentrations 
range from 0. 7 ug/L in Skok-2 to 150 ug/L in 
Skok-3. The chromium concentration in Skok-3 
exceeds the MTCA Method A cleanup level and 
WAC 173-200-040 criteria (50 ug/L). The 
MTCA A cleanup level is based on the hexava
lent chromium. If only trivalent chromium is 
present, the MTCA A cleanup level is I 00 ug/L 
(more likely at this site, but not analyzed). The 
concentrations of chromium in the remaining 
samples are below the cleanup level and criteria. 
Lead is present in the Skok-3 sample at 12 ug/L 
and the Skok-5 sample at I ug/L. These concen
trations do not exceed the MTCA Method A 
c leanup level ( 15 ug/L) or the WAC 173-200-
040 criteria (50 ug/L) for lead. Silver was de
tected in sample Skok-3 and the concentration, 
0.3 ug/L, does not exceed the MTCA B cleanup 
level, 80 ug/L, or the WAC 173-200-040 criteria 
for s ilver, 50 ug/L. (A MTCA Method A 
cleanup leve l for si lver has not been estab
lished.) The remaining RCRA metals, mercury 
and se len ium, were not detected in WSDOT
Potlatch groundwater samples (Table 2). 

Fewer dissolved RCRA metals were detected in 
the groundwater samples than total RCRA met
als. Dissolved barium was detected in all 
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groundwater samples collected for this investi
gation and concentrations range from 1 ug/L in 
Skok-3 to 5.9 ug/L in Skok-1. This concentra
tion does not exceed the MTCA B cleanup level, 
560 ug!L. Neither a groundwater cleanup level 
nor criteria for barium are established under 
MTCA Method A or WAC 173-200-040. The 
concentration of dissolved chromium in sample 
Skok-1, 0.9 ug/L, does not exceed the MTCA 
Method A cleanup level, 50 ug/L. The remaining 
RCRA metals were not detected as dissolved 
metals in the groundwater samples (Table 2). 

7.3.3 Polyaromatic Hydrocarbons 

P AH compounds were not detected in ground
water samples collected at the WSDOT-Potlatch 
site under this investigation (Table 2). 

7 .3.4 Conventional Parameters 

Groundwater samples were analyzed for the ni
trate suite, fecal coliform, and one sample was 
analyzed for total coliform. The concentrations 
of nitrate in the samples range from 0.08 mg
N/L in sample Skok-2 to 0. 717 mg-N/L in sam
ple Skok-1. These concentrations do not exceed 
the MTCA B cleanup level, 1600 ug/L, or the 
WAC 173-200-040 criteria for nitrate, I 0 mg/L. 
Fecal coliform was not detected in the ground
water samples and total coliform was not de
tected in sample Skok-1. MTCA Method A 
cleanup levels are not established for the con
ventional parameters analyzed (Tab le 2). 

7.3.5 PCBs/PesticidesNOCs 

Groundwater samples collected at the WSDOT
Potlatch site as part of this investigation did not 
contain detectable concentrations of PCBs, Pes
ticides/PCBs, and VOCs (Table 2). 

8.0 CONCLUSIONS 

Based on the env ironmental assessment per
formed herein, including surface soil, test pit, 
and groundwater sampling, hazardous sub
stances or contaminants have not be found at 
levels that exceed appropriate regulatory criteria. 

P ~ G 
..J 
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The analytical results do not indicate the need 
for further investigation or remedial action of 
soil or groundwater. The s ite is recommended 
for no further action and closure. Due to the 
close proximity of private wells located immedi
ately east of the s ite and due to the detection of 
total (unfiltered) arsenic, barium, chromium, and 
lead in one well (Skok-3), the Skokomish Indian 
Tribe may consider sampling the private wells 
for metals on ly. Again, the analytical results do 
not show exceedances of filtered (dissolved) 
metals in Skok-3, and therefore no further action 
is indicated. 

WSDOT-Potlatch Environm<-: 'ltc.' Assessment 
SEPTEMBER 8, 2005 

8 



APPENDIX A 
TEST PIT LOGS AND WELL CONSTRUCTION As-BUlL T LOG 

WSDOT-Potlatch Environmental Assessment 
SEPTEMBER 8, 2005 



( 

l 
WSDOT-Potlatch Environmental Assessment 
SEPTEMBER 8, 2005 

APPENDIX 8 
LABORATORY ANALYTICAL REPORTS 



, r 
-............~ 

I 
Eells 
Spring 
Hatchery 

Public Lands 

Fish Hatchery 

. ~ ' ' 

rt:..-J~-.. , 

~~--· ... , ~ . ,. ' __., 
. . 

Reservation 

" ~ 
Park/Recreation D Wildlife Refuge 

2 
w 
z 
-<( Finlayson 0 P. l2005) Combined bathymetry and topography ol 
:J lhe Puget Lowl and. Washington State University ol washington 
.:::.C http:IIWo,'IWocean .washl nglon eduldata,Pug.!ISOurJd/ 

0 

FIGURE 2 
Brownfield WSDOT 
Potlatch Maintenance 
Yard Vicini ty 

P .:·. G 



.. 

( Test Pit BHP-3 
0 - Damp, brown, slightly silty, sandy GRAVEL (FILL). Odors not observed. ,-0 

1 - 1-1 
iii Cobbles iii 
~ 2 - 1-2 ~ 
Q) 

Q) u u 
~ 3 - f- 3 

(II 

Wood fragments '1:: ::J ::J CIJ CIJ 
"0 4 - f-4 "0 c c ::J 

Red-brown, silty, sandy GRAVEL (TILL). ::J e e <.!) 5 - f- 5 <.!) 
3 3 0 0 
~ 6 f-6 ~ aJ 

Bottom of Excavation at 6.5 feet aJ .c .c a. 7 below ground, 6/30/05 1-7 a. Q) Q) 
0 0 

8 1-8 

9 - f-9 

10 10 

Test Pit BH P-4 
0 - Dry, brown, sandy GRAVEL with plastic debris (FILL). ,...o 

1 1-1 
~ ~ 
~ 2 2 ~ 
Q) Damp, brown, silty, sandy GRAVEL with cobbles. Approximately 1 foot irregular diameter dark brown mass Q) u u 
~ 3 may be a rotten piece of log with clay. Easier digging {possible fill). 

3 ~ ::J 
::J (/) 

CIJ 
"0 4 4 "0 c c ::J ::J 0 0 0 5 5 0 
3 3 0 

0 ~ 6 - 6 ~ aJ 
Bottom of Excavation at 6.5 feet aJ .c .c a. 7 - below ground, 6/30/05 7 a. Q) 

Q) 0 0 
8 - 8 

9 - 9 

10 10 

LEGEND FIGURE A-2 
WSDOT-Potlatch Test Pit Logs 
BHP-3 and BHP-4 Logs 

P -' G 
JK0411, WSDOT-Potlatch Investigation 0 



r• .. 
~· -" < . , 

~ 
~ 

~ 
0 

~ 
~ 
~ 

oji SS-1 

J 

Previously Installed Monitoring Well (4) 

New Monitoring Well (1) 

Surface Soil Sample Location (5) 
~ TP-~ 
~ ~ Test Pit Location (4) 

~ [=~=] Approximate Property Boundary 
\ 

2-foot Contours generated from PSLC 2002 LiDAR 

~ BHP-4 

Wood Debris 
Burn Area 

' . ._, 
0 Feet 200 

D 

FIGURE 2 

WSDOT Potlatch 
Maintenance Yard 
Environmental 
Assessment 

p G 



( 

Brownfield's Quarterly Report #7 
Aprill --June 30, 2005 

RECEIVED 
JUL 1 4 2005 
EPA-WOO 



( 

TABLI£ 0}' t:UNTI£NT: 

Modification of Work Plan 
SCHEDULE 

PROGRESS REPORT: 

I. TASK 1. PROJECT PLANNING, IMPLEMENTATION, 

PAGE 

1 
2 

AND MANAGI£Ml:NT 3 

A PROJECT MANAGEMENT AND COORDINATION. 3 

1. Pacific Groundwater Group Work Report as of June 30,2005 3 

B. FINANCIAL TRACKING. 4 

C. FACILITATION OF PUBLIC MEETING. 5 

11. TASK 2. HlSTURlt:/BAt:KGRUUND lN}'URMATIUN SI£AR<.:H 5 

III. TASK 3. HYDROLOGICAL, GEOLOGICAL, AND BIOLOGICAL STUDY 5 

IV. TASK4.DATAANALYSISANDEVAUATIONOFRISK 5 

V. TASK 5. IDENTIFY A.."f\TD CLEAl\TTJP ALTER . .cl\TfiVES 5 

1 



1. Modification of Work Plan: 

There was no modification of work plan. The work is underway but as stated in the last report, Pacific 
Groundwater Group (PGG) alerted us that there could be a need for an extension for the project. 1 

PGG's proposed schedule anticipated they would be in the field by mid-March. Due to longer 
timeframes for Freedom of Information Act (FOIA) Requests (referenced in report #6 (01101105-
03/31/05) and for review of the Quality Assurance Project Plan (QAPP) by the Tribe (due to several 
Tribal elders' passing), the project is approximately one to two months behind schedule. However, you 
will note in the attached schedule that PGG proposal showed the completion of the final report by the end 
of May. We understand that the Brownfields Grant states that the final report shall be due July 31, 2005. 
Therefore, the project may still be on track to meet that deadline. However, we note the delays for your 
consideration 

In addition, to the problems mentioned above additional unforeseen delays have arisen on this project in 
the sampling implementation stage including, backhoe and driller problems, as well as delays due to 
incorrect project files being sent by Ecology, etc. PGG will make efforts to finish the work within 
budget by streamlining reporting and making full use of summary language produced for the QAPP. 
PGG will also work with the drillers to only charge per foot for the actual well installation. 

If the project, however, approaches using full budget without finalizing the report, the Tribe will look to 
other funding sources and will cover unforeseen conditions. PGG will only charge for time actually 
spent on the Skokomish project and will make efforts to control costs. 

1 A proposed schedule (Table 1 ), which lists tasks for the project, is described below. 
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SCHEDULE 

Table 1. WSDOT Potlatch Maintenance Yard Environmental Aaaeument Schedule of Work 
Pacific Groundwater Group Team 

~lng 
Review Sik History Documenb 
Projcc:t Kiek~Mec:ting with Tribe -Revise Proposed Approach 

~ 

Task2. Dev~~ 
Draft QAPP to EPA -Fiaai QAPP 

Tuk 3. Soillnvestiglltion 
Tell Pits 
Surface Soil Samples 

Tuk 4. Groundwater Investigation 
Monitoring Welllnst.lldon 
Monitoring Well Survey 
Groundwat« S.mpling 

Tuk 15. Report of Investigation 
Dr1lft Report 
F'NI Report 

Task I . Project Man.gement 
Project Mil 

-

-
--

---

This schedule Is presented to depict the relative timing ol tasks. PGG frequentty eompleMs similar investlgations and reporting In • fraetion of the time. Therefore, PGG can eully expedite the schedule or adjust based on the availability« the baclchoe or other needs ol tho Tribe or US EPA. 



2. Progress Report: 

TASK 1. PROJECT PLANNING, IMPLEMENTATION, AND MANAGEMENT 

This task according to our Work Plan (10/06/04) includes all activities that are required to 
establish planning priorities, implementation and project support activities, as well as all grant 
tracking, reporting, and other management components of the cooperative agreement. Specific 
activities include~ 

1. Project management and coordination 
2. Financial trac.!dng 
3. Facilitation of public meetings 
4. Quarterly & final report creation 

Project management and coordination: 

Meetings where held between Tribal statlto continue to have oversight on the project 
management and coordination activities included project planning. Staff included: 

Ron Figlar-Barnes (Natural Resources Planner) 
Keith Dublanica (Natural Resources Director) 
Ed Binder (Senior Tribal Planner) 

The project management and coordination of the grant included, 

• Communication between EPA and the Tribe regarding task completion. 
• Finalization of the Quality Assurance Project Plan provided by the Pacific Groundwater 

Group. 
• Site visits by PPG consultants. 
• Site Preparation. 
• Collection of Samples. 

Pacific Groundwater Group Work Report as of June 30,2005: 

The tasks performed this reporting period included: 

PPG has installed an additional well and performed soil sampling throughout the site in 
accordance with the approved QAPP. Grow1dwater sampling will be perfonned the first week in 
July. PPG expect analytical results within two weeks of final sampling and will proceed with 
reporting. 



.Financial 'l'racking: 
EPA G t dP . t C d . t ran san roJeC oor rna or 

Account Code 

6000 

6120 

6140 

6150 

6210 

6220 

6230 

6260 

7030 

7110 

7530 

7555 

7810 

7840 

7870 

9060 

W325 - WSDOT Brownfields 

For Quarter 0411/05 - 06130105 

Account Title 

Salaries & Wages 

Employer's FICA 

Workers' Comp/L&I Insurance 

State Unemployment 

Medical Insurance 

Dental Insurance 

Life Insurance 

L T Disability Insurance 

Contracted Services 

Program Supplies 

Equipment Rental or Lease 

Computer Hardware 

Mileage/Parking & Tolls 

Lodging & Per-diem 

Conference Fees & 
Registration 
Advertising 

I Total W325 - WSDOT 
Brownfields 

Quarter Actual 

2,076.90 

155.35 

115.15 

37.40 

161.24 

14.98 

4.85 

5.76 

8,521.20 

0.00 

2,500.00 

0.00 

0.00 

0.00 

0.00 

0.00 

$13,592.83 
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.Facilitation ot· Public Meeting: 

No public meeting during this phase of the project 

TASK 2. HlSTURl<.:/BACKGRUUND lN}'URMATlUN S.I£AR<.:H 

Done 

TASK3 HYDRULUGl<.:AL, G.I£0WGl<.:AL, AND BlULOGl<.:AL STUDY 

Soil testing underway 

TASK4 DATA ANALYSIS AND .I£VALUA11UN 0}' RiSK 

Soil testing underway 

TASK5 ID.I£NTll'Y <.:LEAN-UP ALT.I£RNATlV.I£S AND R.I£PURT }'lNDlNGS 

Not Due. 
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1. Modification of Work Plan: 

There was no modification of work plan. However, Pacific Groundwater Group (PGG) has alerted us 
that there could be a need for an extension for the project. A proposed schedule (Table 1), which lists 
tasks for the project, is described below. PGG's proposed schedule anticipated they would be in the field 
by mid-March. Due to longer timeframes for Freedom of Information Act (FOIA) Requests (detailed 
below) and for review of the Quality Assurance Project Plan (QAPP) by the Tribe (due to several Tribal 
elders' passing), the project is approximately one to two months behind schedule. However, you will note 
in the attached schedule that PGG proposal showed the completion of the final report by the end of May. 
We understand that the Brownfields Grant states that the final report shall be due July 31,2005. 
Therefore, the project may still be on track to meet that deadline. However, we note the delays for your 
consideration 
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SCHEDULE 

Table 1. WSDOT Potlatch Maintenance Yard Environmental Assessment Schedule of Work 
Pacific Groundwater Group Team 

T•sk 1. Develop Project Underst.ndlng 
Review Site Histocy Doewnent. 
Project Kiclc-cff'Meetint with Tribo: -Revnc~~cb ~ 

Tuk 2. Develop QAPP 
Draft QAPP to EPA -Filial QAPP I 

I 
Task 3. Soillnvutig.tion I 

Test Pill 
S....Ucc: Soil Sam{Jies 

Tuk 4. Groundwllter lnvestlg.tion 
Monitorinv Well lnstllllltion 
Monitoring Well Survey 
Groundwater Sllmt)ling 

T uk 5. Report of lnvestlg.tlon 
Orllft Report 
Fin.l Report 

Tuk I . Project Man~ment 
Project ~n.gement 

-
-- -
~ --

This schedule is PfeHnted to depict the r ... tive timing of tltSks. PGG frequently completes slmRar investigations and roportlng in a fraction of the time. Therefore, PGG can easily expedite the schedule or adjust based on the availability of the backhoe or other needs of tho Tribo or US EPA. 

I 

I 

I 
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2. Progress Report: 

TASK 1. PROJECT PLANNING, IMPLEMENTATION, AND MANAGEMENT 

This task according to our Work Plan (10/06/04) includes all activities that are required to 
establish planning priorities, implementation and project support activities, as well as all grant 
tracking, reporting, and other management components of the cooperative agreement. Specific 
activities include; 

1. Project management and coordination 
2. Financial tracking 
3. Facilitation of public meetings 
4. Quarterly & final report creation 

Project management and coordination: 

Meetings where held between Tribal staff to continue to have oversight on the project 
management and coordination activities included project planning. Staff included: 

Ron Figlar-Bames (Natural Resources Planner) 
Keith Dublanica (Natural Resources Director) 
Ed Binder (Senior Tribal Planner) 

The project management and coordination of the grant included, 

• Communication between EPA and the Tribe regarding task completion. 
• Review of a Draft Quality Assurance Project Plan provided by the Pacific Groundwater 

Group. 
• Site visits by PPG consultants. 
• Development of scoping of site by PPG and staff. 

Pacific Groundwater Group Work Report as of March 31,2005: 

The tasks performed this reporting period included: 

1. Develop Project Understanding 
PGG submitted FOIA Requests to the Washington Department ofEcology and U.S. 
Environmental Protection Agency. We also contacted individuals at WSDOT who had been 
involved in the operation and cleanup ofthe site. We received reports from WSDOT and 
Ecology and found that EPA had no additional information about the environmental history of 
the site. The FOIA request process took a little more time than was expected, in part due to the 
many departments at EPA who were contacted by FOIA personnel and in part because Ecology 
confused the site with another WSDOT Maintenance Yard in Shelton. 

PGG held our project kick-offmeeting with Keith Dublanica of the Skokomish Tribe on 
Monday, February 7, 2005. In attendance from PGG were project manager Janet Knox and 
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assistant project manager Inger Jackson. We performed a site reconnaissance initially with 
Keith, scoping the fieldwork and proposing the locations for test pits and surface soil samples. 
We located all four existing wells and measured their depths to water, as well as their total 
depths. The integrity of the wells appears intact. In review ofthe well logs, PGG finds the wells 
sound and acceptable for sampling at the site. Therefore, the scope of work has been revised to 
install only one additional well. We have finalized our approach based on the FOIA information 
and site visit. 

2. Develop QAPP 
PGG developed our Quality Assurance Project Plan (QAPP) in general accordance with EPA 
guidance and requirements EP A/QA G-5 and EP A/QA R-5. We submitted the DRAFT QAPP to 
Keith Dublanica for review. We also called Deborah Burgess, USEPA Brownfields Project 
Manager, and left a voicemail that the QAPP was in client review and we hoped to respond to 
client comments and forward the DRAFT QAPP for EPA's review (see Attached Draft). The 
review by the Skokomish Tribe is in progress. 
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Financial Tracking: 
( EPA Grants and Project Coordinator 

W325- WSDOT Brownfields 

For Quarter 0111105- 03131105 

Account Code Account Title YTD Actual 

6000 Salaries & Wages 14,523.05 

6120 Employer's FICA 1,111.15 

6140 Workers' Comp/L&I Insurance 31.94 

6150 State Unemployment 261.43 

6210 11edicallnsurance 1494.49 

6220 Dental Insurance 166.76 

6230 Life Insurance 33.96 

6260 LT Disability Insurance 31.24 

7030 Contracted Services 5,372.05 

7110 Program Supplies 1,092.36 

7530 Equipment Rental or Lease 980.00 

7555 Computer Hardware 93.98 

7810 Mileage/Parking & Tolls 374.07 

7840 Lodging & Per-diem 160.48 

7870 Conference Fees & 130.00 
Registration 

9060 Advertising 

Total W325- WSDOT $25,945.75 
Brownfields 
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Facilitation of Public Meeting: 

No public meeting during this phase of the project 

TASK 2. HISTORIC/BACKGROUND INFORMATION SEARCH 

Please see Task 1 (Pacific Groundwater Group Work Report as of March 31st 
2005) 

TASK 3 HYDROLOGICAL, GEOLOGICAL, AND BIOLOGICAL STUDY 

None 

TASK4 DATA ANALYSIS AND EVALUATION OF RISK 

Not Due. 

TASK 5 IDENTIFY CLEAN-UP ALTERNATIVES AND REPORT FINDINGS 

Not Due. 
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Attachments: -Contract with Pacific Groundwater Group 

ko · h Natural esources 
Tel phone: (360) 877-5213 Fax: (360) 877-5148 

N.541 Tribal Center oad Skokoml h tlon, WA 98584 

January S, 2005 

Deboruh Burg 
EPA - Brownfi~ld Program 
Tribal Operatjons Office 
Desmond Lan 
Olympia. WA 98501 

E: kokomisb Indian Tribe's Brownfields Project 

Dear M . Durgcss: 

.5 . r'ls Jfl, 1.1 ~--

EPA- WOO 

On behalf of th~ Skokomish Indian Nation, and its Natural Resources Department, 1 
respectfully request your attention to the above-referenced issue. The Tribe has 
unplemented an EPA - fund d Brownfields ass ssment of the fonner WSDOT 
maintenance fi ciliLy located within the Skokomi:;h Indian Reservation boundanes. 

The Tribe has contracted with the Pacific Groundwater Group in providing attention to 
the elements identified in an attached scope of work. A copy of the subsequent legal 
con ct for perform nee and delivembles bctw en lh col,tr.tctor and tbe Tribe is 
included as well. The Tribe i confident this vend r, with strong an lytical background, 
expenise and 1oca1 knowledge, will satisfy the contract terms and condhions. The Tribe 
expects the vendor to provide recommendations as necessary, appropriate and mandated. 

Thank you for your consideration in the above matter. Please do not hesitate to contact 
me if you have questions or concem . 

Sincerc~Jt.l . . 

~~--
Keith Dublaruca, Director 
Skokomisb Nnrural Resources Department 

cc: Celeste Vigil. Un~nts Compliance 
Ron •Jglar-Hamc. , Naturnl Resource Pla.nn~r 
Janet Knox, P~£cttic Groundwater Group 
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N. 80 Tribal Center Ro d 

• o om1 
Tribal Center (360) 426-4232 

FAX: (360) 877-5943 

CONTRACT FOR SERVICES 

Shelton. WA 9858 

This A"'Teement i made by and between the SKOKOMISIJ INDlAN TRII1E (hereinafter TRII3E), n 
federally recogmzcd Indian Tnbe located on the Skokomish Indian Resetvation in Mason County. 
Washangton (herein fler Reservation), and PACIFIC GROUNDWATER GROUP_(hereinafter VENDOR), 
for scr ices Ret forth herem 

PURPOSE 

The intent and the purpose of this agreement between the TRJBE and the VENDOR t-.: : 

to conduct n envu·onmentaJ assessment, utilizing EPA Brownfield support and criteria, of the former 
Washington State Department ofTTDnsportAtion Maintenance Facility property on US Highway 10 I on the 
Skokomish Reservation . The objectives of this project are to inve~tigate the potential presence of 
huzardous substances, or conta.mmants in soil or groundwater. 

AGREEMENTS 

:'\OW THEREFORE, in con idcnuion of the mutual covenants contained herem, and olh<!r good and 
valuable consideration, the receipt and sufficiency of which are hereby acknowledged, it is mutually agreed 
anti under tood by the parties that: 

J. TERM OF GREEMEN1': Subject lO the tem1s and conditions cont mcd in this Agreement, 
VENDOR and the TRTBE agree that the tem1 of this Agreement shall commence December 17th 
2004 and shaU extend to July 30, 2005 .. 

2. TRIBAL CONTRACT REPRESENTATIVE: All written and verbal communic lion by 
VE'l\"DOR to the TRIBE under tlus Agreement shall be through Larry Goodrow, Skokomi h Tribal 
Manager, or hts designee such designee to be hy signed writing. 

3. SERVICES TO BE PERFOUMED BY VENDOR: VENDOR bcrchy agrees to pel'form the rullnwing 
services for the TRIBE: 

VENDOR shall perform services s set forth in the attached Proposal To Provide EnvironmcntDJ 
Asses ment Of The WSDOT Potlatch Maintenance Yard. which 1s hereby iucorporated antO tbis 
Contract for SeiVIces. in summary, these servu::es include: 

Task I. Develop Detailed Project nderstanding 

8 



1 ~tsk j _ ~otJ lnvcsltgnllon 
Ta~k 4. Groundw· ter Jnvesrigation 
T k S. Reporting 
T k 6. Project M nag ment 

4. TABLE FOR PERJt'ORMANCE OF SERVJCES: as sel forth i11 the attached WSDOT 

5. 

Potlatch Mamtenaocc Yard Environmental Assessment Schedule of Work, wh1ch is hereby 
incorporuted into the Contract fo•· Service . 

ffi IS 
Agrl!ement 

ESSENCE: Time is of the ~sence for perfomlance of services under this 

6. lr-AYMENT 

ln eon. id fon for the perfonmmce of all services listed m Section 3 of thi!> Agreement by the 
VENDOR, the TlUBE agrees to pay VENDOR: A total fee of forty-four thousand eight hundred 
eighty-three dollar:s ($ 44,883.00) as set forth in the artached Cost Estimate for WSDOT l'otlatch 
M intenonoe Y ·d Environmentnl A ses.sment, which is hereby incorporated into llus Contmct for 
Services, and in accordance with the nttucbed 2004 Pn.cific Groundwater Group T nn~o and 
Conditions, which is hereby incorporated into this Contract for Services. Reimbursable expenses 
under the Tem1s and Conditions shall not exceed $500.00, ~he invoices for which shall be 
accompanied by con-obonmng documentation (copi~ of travel receipt • copies of long di!itancc 
phone bills, poslage receipts, etc.) 

7. WIT! OLDIN S: Under this Agreement and during the tunc of performance, the VENDOR IS 
acting as an iod pendent contractor for all purposes, including nny cmpl ymcnt insur nee and tax 
liability. The TRlBE will not deduct federal withholding tax, social securily insurance or any 
other payroll taxes. charges, or asse ~ment.s from tbe agreed VENDOR fee . . The TRIBE will not 
provide social security, labor and industries insur nee, unemployment insm nee, or any other 
insurance or benefit to the VENDOR except as specifically required by federal or tribal law. 

8. V D OT TO AS IG CONTRA T: VENDOR agrees that s/he will not assign. 
transfer, conv y. pledge, or encumber this Agreement or his/her right, title, or ilucrc:;t therein, 01 
his/her power to execute same, or any monies due or to grow due hereunder, without the consent 
in writing of the TlUBE, this Agreement being mtended to secure the personal services of the 
VENDOR. 

9. 0 WAIVER OF SOVEREJGN IMMUNITY: The TRIBE exp1·es ly reserves ull of its 
inherent sovereign rights as a federally recognized Indian aibe, including sovereign immunity 
from suit in any slate, federal or tribol court without the TRIBE'S express consent. By entering 
into this Agre.emen the TRIBE does not waive its sovereign immunity from suit and nothing in 
this Agn.,-emenl shall bo construed to imply such a waiver. 

10. TERMINATION: Tllis Agreement may be terminated as follows: 

Skolcoml•n Indian Tribe Contract for Services Pag 2 FORM· VC 0 ~ 103 
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A. By tbe TRIBE upon written notice to the VENDOR three (3) day prior to the 
commencement of performance by either party. 

B. By either party for cause including but not limited to impossibility, frusttation of purpose. 
wAiver expa tion of the applic: blc limitations period, breach or nonperfom1anc:e. 

C. Upon tbe mutual written consent of the VENDOR and the TRIDE. 

11. NOTICE: Any notice, d~:mand or other communication requi eel t\J bt! given or delivered 
pursuant to chis AgJeemeot shall be in writing and shaJI be deemed to have been given either wb<:o 
personally delivered or nt by telecopy with bard copy to follow or overnight expre!'s couracr or 
thr e days f llowing mailing by registered or certified mail, postage prepaid, retum receipt 
requested. 

12. lN'fE R TION: n,ere ore no other written or oral agreements, representatton , or 
undmtandings of any kind. This Agreement constitutes the final and complete ogreement of th\! 
parties. 

13. MODJFI ATIO This Agreement may not be amended or modified except in a writmg !i igned 
by both pnrtics. 

14. OURT AND APPLJ ABLE LAW: Any litigation neces. ary to enforce the obligatJons of 

lS. 

either party under this Agreem nc must be brought in the Tribal Court of tb~: Skoko01i.c;h lndaan 
Tribe 10 tbe extent jurisdiction obtains. Both as to interpret-ation IUld perfom1ancc, tbis Agreement 
shall b governed by the tribal law o the Skokomish Indian Tribe; in the absence of applicable 
trib I law, fcde al lnw ; and in the absence of applicable federal law, st~te law. This provision 
does not constitute a waiver of the Tribe's sovereign immunity. 

CONS TO JURI DI lON 0 · TRIBE: VENDOR acknowledges and agrees that 

A. Any person who resides within the jurisdiction oflbe Skokomish Tribe· conducts business 
or engages in a business transaction with the Skokomish Tribe or in Indian Count:Iy; 
receives benefits from the Skokomish Tribal government, mcluding police, fire or 
emergency service ~acts under Skokornish Tribal authol'ity, or enters lndian Country shaJJ 
be deemed thereby to have consented to the following: 

1. To be bound by the laws of lhc Skokomish Indi n Tribe, mcluding but not limited 
to the Tribe's codes and ordinances; 

ii. To the exercise of CIVil jurisdiction by the Skokomish Tribal Court over said 
person~ nd 

iii. To detaiMlent, service of summons and process, nd s~arch and sei?.Ure, in 
conjunction with legal actions arising pursuant to Skokomish Tribal Law. 

B "Indian country," consistent with the meaning given an 18 United States Code (U.S.C.) 
section 1151 , includes: 

i. All land within the limits of the Skokomish Reservation under the jurisdiction of 
the United States government, notwithstanding the issu nee of any patent, and 
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( 
ii. 

ind tding rights of way running through the reservalion. 
All land pl cd in tru. 1 or re tt ted tutu. for to<.li idu·tl memb Indians or to• 
the lb •, ru d sucb otter J.&nd. nt~~m y h~: uft I' I> , ddcd th r to und ·r ny lm 1 
the Uruted Stares, xcept a otherwise provided hy 1. w. 
All Indian llo tmenls or other land held in trust for a tribal member or the Tribe 
th h tli t1ll 1 wl 1 h b v · not b ·c tlilg"lt:.hcu, includmg rights o v y 
111 in 1 through lhe li me. 

l S S · :.llABlLI ': 11' any proVlsion o this Agreement is t cld invalid m· un nforceable, u b 
invnltd1t 1 uncn on;e btlity ball not {fl! L the v.lidlty ot nforccability o · ny ot11e provi i no 
this Agreement. 

The ~~rti hereto ex ute this Agl' m nt: 

lFl ~R DW T ~l GRO 

round al r (;roup 
lw c vcnu J::n t,. u 200 

t: ttlc, Wa hington Q 102 
206.319.0 .41 

Pag • 

S OKO ISH UlA ' TRJRE 

.arry Goodro 'lanagcr 

s-ol'-

Approved as to Forru: 

FORM: VC 01/03 
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( VI.PROJECT MANAGEMENT 

The following project management elements 
address the procedural aspects of the project, 
summarize the project team, and summarize the 
project. 

A. DISTRIBUTION LIST 

The following individuals will receive copies of 
the Draft QAPP and any subsequent revisions. 

• Deborah Burgess, place holder for title, U.S. 
Environmental Protection Agency, 360-753-
9079 

• Keith Dublanica, Natural Resources Director, 
Skokornish Indian Tribe, (360) 877-5213 x507 

• Janet Knox, Project Manager, Pacific 
Groundwater Group, 206-329-0141 

• Inger Jackson, Assistant Project Manager and 
Field Manager, Pacific Groundwater Group, 
206-329-0141 

• Linton Wildrick, Field Analysis Lead, Pacific 
Groundwater Group, 360-570-8244 

B. PROJECT ORGANIZATION 

The project team is formed by members of the 
Environmental Protection Agency (EPA), the 
Skokomish Indian Tribe, Pacific Groundwater 
Group (PGG), Friedman & Bruya Inc. (F&BD, 
Geotechnical Testing Laboratory, and Agate Land 
Surveying. The project organization 1s 
summarized below and in Figure 1. 

The EPA is the lead agency for this Skokornish 
project. Deborah Burgess is the Brownfields 
Project Manager for EPA Region 10 and will act 
as EPA project manager and regulator. 

The project site is owned by the Skokornish 
Indian Tribe and is within the boundaries of their 
reservation. Keith Dublanica will act as the 
representative of the members of the Tribe. Mr. 
Dublanica will make arrangements for access. In 

addition, the Tribe will provide a backhoe and 
operator for the soil investigation (Section 
1.4.2). 

The prime consultant for this study is PGG 
who will be responsible for field activities, 
data collection, data management, and 
reporting to the EPA and Tribe. The key PGG 
staff who will be involved in the project are: 

• Janet Knox, LG; QA Manager 

• Inger Jackson, LG, LHG; Field Manager 

• Linton Wildrick, LG, LHG; Field Analysis 
Lead 

• Dawn Chapel; Field and Analysis Support 

• Tad Cline, PE, LG, LHG; Field and 
Analysis Support/Remedial Engineering 
Design 

• Wayne Rennick; GIS Specialist 

PGG will subcontract analytical, drilling, and 
surveying tasks. F&BI will provide analytical 
services and Eric Young will be the point of 
contact. Geotechnical Testing Laboratory will 
provide drilling services and Hal Parks will be 
the drilling co-coordinator. Following well 
installation, Bill Winder will be contacted at 
Agate Land Surveying to complete the 
surveying tasks. 

C. BACKGROUND & 
PROBLEM DEFINITION 

The Washington State Department of 
Transportation (WSDOT) formerly operated a 
maintenance yard near Potlatch, Washington 
within the boundaries of the Skokomish Indian 
Reservation. Specifically, the site is located on 
the west side of State Route 101 at milepost 
336.2 (Figure 1) and is herein referred to as the 
WSDOT-Potlatch site. 

WSDOT used the 14-acre parcel to store road 
maintenance equipment and road debris from 
approximately the 1950s through recent years. 
The site was also used as a gravel pit. fu 1999 
WSDOT transported wet soil and debris from 
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two large landslides along Highway 101 to the site 
and distributed the spoils over most of the area 
previously excavated for gravel. The debris is in 
the northern portion of the site and is at least 12-
feet thick in most places. 

The property ownership was transferred to the 
Skokomish Tribal Nation. Because of historical 
use of the site, it is considered a "Brownfield 
site," meaning the redevelopment or reuse of the 
property may be complicated by the presence or 
potential presence of a hazardous substance, 
pollutant, or contaminant. The site is underutilized 
in its current condition. 

The Skokomish Tribe wishes to make reasonable 
and best use of this property which may be 
development of a wastewater treatment facility. 

The Tribe intends to perform an environmental 
assessment of the WSDOT -Potlatch site. The 
objectives of the project are to investigate the 
potential presence of hazardous substances, or 
contaminants, in soil and groundwater. 

1. Previous Investigations 
and Studies 

Previous work at the WSDOT -Potlatch site 
includes an Underground Storage Tank Site 
Assessment and Closure and a preliminary 
Hydrogeologic Study and Groundwater Mounding 
Analysis. 

CEcon Corporation of Tacoma, Washington, were 
contracted to remove two 1,000 gallon diesel 
underground storage tanks (USTs) and one 500 
gallon unleaded gasoline UST from the WSDOT
Potlatch site. The tanks were removed on April 
20, 1995 according to applicable regulations, as 
we understand. The three tanks had extensive 
corrosion but no holes were visible. In addition to 
the UST removal, a gas house was demolished 
and fuel dispensers were removed. Soil samples 
were taken from the excavations to assess possible 
residual contamination. The samples were 
analyzed for the respective petroleum compound 
most likely to be in the sample based on the type 
of the fuel UST and/or type of fuel dispenser. The 
analytical results indicated the concentrations of 
gasoline, diesel, BTEX, and lead in the soil 

samples were below Ecology's Model Toxics 
Control Act (MTCA) Method A cleanup 
levels. The excavations were backfilled with 
pit run. 

A preliminary hydrogeologic study was 
conducted at the WSDOT -Potlatch site 
between June 1999 and May 2000 to evaluate 
the suitability of the site for rapid infiltration 
of treated municipal effluent. Four 
groundwater monitoring wells were installed at 
the site during this study that were monitored 
for water level and water quality. Test pits and 
percolation tests were included in the field 
study. A modeling analysis was also performed 
to estimate the mounding potential of the 
aquifer. 

The hydrogeologic study indicates the 
unsaturated zone at the site is 15 - 28 feet 
thick and groundwater levels vary seasonally 
by 1 - 4 feet. Coarse, outwash material was 
identified at the center of the site that is highly 
permeable. Landfill debris soil imported to the 
northern portion of the site has low 
permeability. Another low permeability zone 
was identified in the south-west portion of the 
site. 

D. TASK DESCRIPTION 
SUMMARY 

The Skokomish project at the WSDOT
Potlatch site will include soil and groundwater 
investigations. These tasks will be summarized 
in the following section and further detail is 
provided in Section 2. 

1. Contaminants of 
Concern 

Based on site history it appears that 
contaminants of concern include: 

• Petroleum (gasoline, 
ethylbenzene, toluene, and 
(BETX); diesel; and oil) 

• Metals 

benzene, 
xylenes 
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• Polyaromatic hydrocarbons (P AHs) from 

petroleum or creosote sources 

• Pentachlorophenol, a wood preservative 

• Possibly limited pesticides 

• Possibly PCBs 

2. Soillnvestigation 

The soil investigation involves collecting samples 
of surficial soil and soil within approximately 10 
feet of ground surface for analysis of suspected 
contaminants of concern. 

Shallow surface soil samples will be collected in 
areas where use of hazardous substances is known 
or suspected. The shallow soil samples will be 
collected by hand using stainless steel spoons 
and/or trowels and laboratory provided jars. The 
surface soil sample analyses are presented in 
Table 1 and are listed below: 

• Hydrocarbon identification (HCID) and 
gasoline, diesel-extended, or BETX, 1,2-
Dibromoethane, 1,2-Dichloroethane, Methyl 
Tertiary-butyl ether, Naphthalenes as indicated 
by the HCID results (5 samples) 

• P AHs, PCBs, pesticides, and metals ( 4 
samples) 

• Pentachlorophenol (1 sample) 

Soil within approximately 10 feet of ground 
surface will be characterized and sampled with the 
use of backhoe-dug test pits. The Tribe will 
provide a backhoe and operator for this task. The 
test pit soil sample analyses are presented in Table 
1 and are listed below: 

• HCID and gasoline, diesel-extended, or BETX, 
1 ,2-Dibromoethane, 1 ,2-Dichloroethane, 
Methyl Tertiary-butyl ether, Naphthalenes as 
indicated by the HCID results 

Soil samples will be collected by representatives 
of PGG. The samples will be described and 
classified and field observations of contamination 
such as odor or staining will be noted. 

3. Groundwater 
Investigation 

Four groundwater monitoring wells installed 
during previous investigations are present at 
the WSDOT-Potlatch site. An additional one 
monitoring well will be installed under this 
scope of work. 

Drilling will be accomplished using a hollow 
stem auger rig to advance 8-inch diameter 
augers through unconsolidated sediments 
(predominantly sand, gravel, and cobbles are 
anticipated) to approximately 60-feet below 
ground surface. The augers will be pressure 
washed before each use. 

Soil samples will be collected using an 18-inch 
long split spoon at 5 foot intervals. During 
drilling, observations will be recorded of 
subsurface stratigraphy, soil characteristics of 
split spoon samples, evidence of 
contamination, blow counts for split spoon 
penetration, and pertinent driller's comments. 
Soil samples collected during drilling that 
show evidence of contamination will be 
sampled for possible laboratory analysis. 

After reaching total depth, monitoring wells 
will be installed in each borehole. The wells 
will be constructed with 2-inch diameter PVC 
casing and commercially slotted screen. 
Backfill materials for the monitoring wells will 
include Colorado silica sand around the screen 
and bentonite chips to land surface. Wells will 
be installed in accordance with WAC 173-160. 

The new monitoring wells will be protected by 
8-inch diameter protected by 8-inch diameter, 
above-ground, steel, lockable monuments. 
Each monument will be set in concrete surface 
pads and protected with three guard posts or 
bollards. 

Groundwater samples will be collected from 
the five on-site monitoring wells in one 
sampling round. The groundwater sample 
analyses are presented in Table 1 and are listed 
below: 
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• HCID and gasoline, diesel-extended, and/or 
BETX, 1,2-Dibromoethane, 1,2-
Dichloroethane, Methyl Tertiary-butyl ether, 
Naphthalenes as indicated by the HCID results 
(6 wells). 

• P AHs, PCBs, pesticides, metals, volatile 
organic compounds, nitrates, and coliform ( 4 
wells). 

Following well construction, the locations and 
measuring points of the wells will be surveyed. 

E. DATA QUALITY OBJECTIVES 

Quality assurance objectives for measurement 
data are usually expressed in terms of accuracy 
and precision. The data will be evaluated using 
the parameters discussed below. 

Definitions of these characteristics are as follows: 

Accuracy. A sample spike is prepared by adding 
a known amount of a pure compound to the 
environmental sample (before extraction for 
extractables), and the compound is the same or 
similar (as in isotopically labeled compounds) as 
that being assayed for in the environmental 
sample. These spikes simulate the background and 
interferences found in the actual samples and 
calculated percent recovery of the spike is taken 
as a measure of the accuracy of the total analytical 
method. When there is no change in volume due 
to the spike, percent recovery is calculated as 
follows: 

Where: 

PR = (O-X)x100 
T 

PR = percent recovery 

0 = measured value of analyte concentration after 
addition of spike 

X = measured value of analyte concentration in 
the sample before the spike is added 

T = value of the spike 

Tolerance limits for acceptable percent 
recovery established by the lab in accordance 
with CLP guidelines will be followed for this 
project. Sample spike recoveries that fall 
outside the tolerance limits must be assessed 
and the problem identified and corrected. The 
result for that analyte in the unspiked sample is 
suspect and may not be reported for regulatory 
compliance purposes. 

Surrogate spikes are also a measure of 
accuracy. When surrogate recoveries are 
outside the control limits established in the 
SW -846 methods, the corrective action 
procedures specified in the methods must be 
followed by the laboratory. 

Precision. Aliquots are made in the laboratory 
of the same sample and each aliquot is treated 
exactly the same throughout the analytical 
method. The percent difference between the 
values of the duplicates, as calculated below, is 
taken as a measure of the precision of the 
analytical method. 

Where: 

RPD = 2(D1-Dz)x100 

(D1 +Dz) 

RPD = relative percent difference 

D1 = first sample value 

Dz = second (duplicated) sample value 

The tolerance limit for percent differences 
between laboratory duplicates will be ± 20 
percent. If the precision values are outside this 
limit, the laboratory should recheck the 
calculations and/or identify the problem. 
Reanalysis may be required. Sample results 
associated with the out-of-control preciSIOn 
results may be qualified at the time of 
validation. 

1. Measurement 
Performance Criteria 

The field and laboratory quality control 
samples are described in Section 2.5 and 2.6. 
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The target tolerance limits established by the lab 
in accordance with USEP A Contract Laboratory 
Program National Functional Guidelines (CLP 
Guidelines) will be followed for this project. The 
limits are summarized below and are presented 
and discussed in Appendix A. 

Field Quality Control 

Field quality control samples will be collected 
during the groundwater investigation. They will 
not be collected during the soil investigation 
because of the inherent heterogeneity in natural 
soil. The field quality control samples consist of a 
water field blank and a water field duplicate 
(Section 2.5). The goal is to have no detectable 
contaminants in the field blank. If contamination 
is detected, the nature of the interference and the 
effect on the analysis of each sample in the batch 
will be evaluated. Data from affected samples 
may reqmre qualification as "estimated" or 
"rejected." 

Field duplicate samples indicate both field and lab 
precision. Therefore, the results may have more 
variability than laboratory replicates which 
measure only lab performance. The tolerance limit 
for relative percent differences between the field 
duplicates will be ± 35 percent. 

Laboratory Quality Control 

Laboratory quality control samples for soil and 
water will be method blanks, laboratory control 
samples (LCS), matrix spikes, and matrix 
duplicates. 

The goal is to have no detectable contaminants in 
the method blank. If contamination is detected in 
the method blank sample, the nature of the 
interference and the effect on the analysis of each 
sample in the batch will be evaluated. The source 
of contamination will be investigated and 
measures taken to minimize or eliminate the 
problem. Affected samples are reprocessed or data 
is appropriately qualified following CLP 
Guidelines. 

LCS results are calculated in percent recovery. 
Results are compared to established acceptance 

criteria. A LCS that is within the criteria 
effectively establishes that the analytical 
system is in control and validates system 
performance for the samples in the associated 
batch. If a LCS result is found to be outside the 
criteria, this indicates that the analytical system 
is "out of control." Any affected samples 
associated with an out of control LCS are 
reprocessed and re-analyzed (if possible), or 
the results reported with appropriate data 
qualifying codes. The acceptance criteria for 
LCS analysis vary between analytical methods 
and are presented in Appendix A (see F&BI 
Quality Assurance Manual Appendix E). 

The results from matrix spike analyses are 
expressed as percent recovery (%R) and 
relative percent difference (RPD). Results are 
compared to the established acceptance 
criteria. If the results are outside the criteria, 
the cause is investigated and corrective actions 
are taken if necessary, or the matrix spike data 
is reported with appropriate qualifiers. The 
acceptance criteria for matrix spike analysis 
vary between analytical methods and are 
presented in Appendix A (see F&BI Quality 
Assurance Manual Appendix E). 

The results from matrix duplicates are 
primarily designed to assess the precision of 
analytical results in a given matrix and are 
expressed as relative percent difference (RPD). 
Results are compared to established acceptance 
criteria. If results are outside the criteria, the 
cause is investigated and corrective actions are 
taken if necessary, or the matrix duplicate data 
is reported with appropriate qualifiers. The 
acceptance criteria for matrix duplicate 
analysis vary between analytical methods and 
are presented in Appendix A (see F&BI 
Quality Assurance Manual Appendix E). 

F. TRAINING AND 
CERTIFICATION 

Borehole drilling and monitoring well 
installation/construction will be performed by 
a Washington State licensed well operator. 
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Laboratory services must be performed by labs 
accredited by the Washington Sate Department of 
Ecology. 

G. DOCUMENTS AND 
RECORDS 

PGG will be responsible for distributing all 
versions of the QAPP to the individuals 
referenced on the distribution list (Section 1.1 ). 

In addition, PGG will distribute draft and final 
versions of the Environmental Assessment report 
to Ms. Deborah Burgess, EPA, and Mr. Keith 
Dublanica, Skokomish Indian Tribe. These 
individuals will be responsible for distributing the 
report throughout their organization as necessary. 

VII. DATA GENERATION AND 
ACQUISITION 

This environmental assessment at the WSDOT
Potlatch site involves collection of soil and 
groundwater samples for laboratory analysis. 
Previous analytical data is limited to removal of 
underground storage tanks previously located at 
the site. The previous analytical data has been 
considered in selecting sampling locations, but 
will not be included in this environmental 
assessment. 

A. SAMPLING PROCESS 
DESIGN 

The Skokomish project at the WSDOT-Potlatch 
site will include soil and groundwater 
investigations. 

1. Soil Investigation 

The soil investigation will target two different 
depths: surficial soil and soil at approximately 10 
feet below ground surface. 

Surface soil samples will be collected from five 
different locations. The objective of the surface 
soil sampling is to investigate possible "hot 
spots." The sampling design for the surface soil 

samples is judgmental with locations based on 
site historic practices, as well as field 
observations. 

Surface soil samples will be collected once 
under this environmental assessment. The 
samples will be collected from five locations 
(Figure 2). One soil sample will be collected at 
each location. The locations were selected 
based on known or suspected use of hazardous 
substances. Sample SS-1 will be collected in 
an area where paint chips and debris were 
observed. Sample SS-2 will be collected from 
an area where reportedly oil-contaminated soil 
removed from a drainfield was stored. Sample 
SS-3 will be collected at the base of the sander 
rack built from creosote logs where stained soil 
was observed during a preliminary site visit. 
Sample SS-4 near a corrugated metal loader 
shed where 5-gallon buckets of tar were 
observed. The location for sample SS-5 will be 
selected in the field based on visual 
observations of soil staining, odor, or soil 
storage. If these conditions are not observed, 
sample SS-5 will be collected near the entry 
gate to the property which would have 
experienced the most traffic flow. 

The sampling sites will be located visually 
using site landmarks (building slab, debris 
piles etc.), a global positioning system (GPS) 
will not be used. 

Surficial soil samples will be analyzed for the 
parameters discussed in Section 1.4.2 and 
summarized in Table 1. 

It is not necessary to collect surface soil 
samples from all locations simultaneously. 
However, the required sampling jars for a 
sample from a single location should be filled 
sequentially. 

In addition to the surficial samples, soil 
samples will be collected from the bottom of 
test pits. We estimate the test pits will extend 
to approximately 10 feet below ground surface. 
The objectives of the test pits are to 
characterize and sample soil efficiently and 
cost-effectively. The sampling design for the 
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test pit samples is judgmental with locations based 
on site historic practices. 

Four test pits will be excavated to approximately 
10 feet below ground surface. Excavated material 
will be temporarily stored adjacent to the test pit. 
One soil sample will be collected from the floor of 
each test pit near the approximate center. In the 
event that there are visual or olfactory indications 
of soil contamination in the floor of the test pit, 
the sample will be collected from the area where 
contamination is suspected. In the event that there 
are visual or olfactory indications of contaminated 
soil in the sidewalls of the test pits, additional soil 
samples will be collected from these suspicious 
areas in the sidewalls (in addition to the sample 
from the test pit floor) . If there are visual or 
olfactory indications of contamination in the 
excavated material, a sample will be collected and 
the excavated material will not be used as test pit 
backfill until the analytical results have been 
assessed. 

The test pit locations have been selected based on 
known or suspected presence of hazardous 
substances and/or to characterize soil at the site. 
The locations are presented in Figure 1. Test Pit-1 
(TP-1) will be located near the former location of 
the fuel dispenser. TP-2 will be located near the 
south-west corner of the former maintenance 
building due to possible storage practices on the 
west side of the building. TP-3 will be located at 
the south end of the former diesel UST 
excavation. TP-4 will be located in the north 
portion of the site. Contamination is not suspected 
in this location and the main objective for this test 
pit is to characterize soil in this area. 

The test pits will be located visually using site 
landmarks (building slab, property lines) and 
measurements reported in the UST removal report 
(WSDOT 1995). A GPS will not be used to locate 
the pits. 

Soil samples from the test pits will be analyzed 
for the parameters discussed in Section 1.4.2 and 
summarized in Table 1. 

It is not necessary to collect samples from the 
test pits simultaneously. However, the required 
sampling jars for a sample from a single pit 
should be filled sequentially and necessary 
samples of excavated material should be 
collected immediately upon excavation. 

2. Groundwater 
Investigation 

Four groundwater monitoring wells are present 
at the WSDOT-Potlatch site. These wells were 
inspected during a preliminary site visit. It was 
possible to lower a water level probe to the 
bottom of each well, suggesting that it may be 
possible to collect water quality samples from 
the on-site wells using a pump or bailer. 

One new monitoring well will be added to the 
four existing wells (Section 1.3 .1) as part of 
this environmental assessment. Previous 
investigations indicate groundwater flows 
toward the east or south-east (WSDOT 2000). 
Therefore, the new well will be located near 
the eastern property line ofthe site between the 
former maintenance facility and homes with 
private wells on the opposite side of Highway 
101 (Figure 2). Soil samples are not intended 
to be collected during drilling for analytical 
purposes, but if contamination is observed, one 
sample may be submitted for analysis per the 
methods for testpit samples. 

Following well construction, groundwater 
samples will be collected from the five on-site 
monitoring wells in one sampling round. The 
groundwater sample analyses are presented in 
Section 1.4.3 and Table 1. The objective ofthe 
groundwater sampling investigation is to 
assess the quality of groundwater at the 
WSDOT-Potlatch site. Field quality control 
samples (Section 2.5) will be collected at 
downgradient wells and analyzed for the same 
parameters as the downgradient wells. 

B. SAMPLING METHODS 

Sampling methods vary according to the 
sample matrix and the analyte. Sampling 
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methods that will be used in this study are 
summarized below. 

1. Surficial Soil 

Surficial soil samples will be collected by digging 
a hole to approximately 6-inches below ground 
surface with stainless steel spoons or trowels. 

Soil for analysis ofHCID, diesel-extended, PAHs, 
PCBs, pesticides, and metals will be collected 
using a clean stainless steel spoon to collect a 
composite sample from the hole and the excavated 
material. The soil will be placed in laboratory
prepared sample jars. Soil will not be 
homogenized prior to filling the jars. 

Soil for analysis of gasoline and BTEX will be 
collected following EPA method 5035A 
(Appendix B). A syringe will be gently pushed 
into freshly exposed soil to a depth that is 
approximately 5 grams of soil (the desired sample 
volume is marked on the syringe). The syringe 
will then be removed from the soil and the soil 
sample will be extruded from the syringe into a 
40-mL VOA vial. Soil that has collected in the 
vial threads will be quickly wiped off and the vial 
will be immediately sealed with septum and screw 
cap. In the event that the syringe does not 
penetrate the soil, a stainless steel spoon will be 
used to scoop or remove approximately 5 grams 
of soil into the syringe. The sample will then be 
extruded into VOA vials as described above. 
Because the potential volatile organic analyses are 
limited to gasoline and BTEX, it will not be 
necessary to collect more than 5 grams (1 VOA 
vile) of soil. 

Following sample collection, the holes will be 
filled with the original soil. 

Surficial soil samples will be identified on the 
sample jars, in field notes, and on the chain-of
custody form with unique names that correspond 
to the sample location (SS-1 through SS-5; Figure 
2). 

Between sample collections, the stainless steel 
spoons and trowels will be decontaminated by 
washing them in an Alconox solution and rinsing 

with distilled water. Syringes are for use one a 
single sample site only and will be disposed of. 

2. Test Pit Soil 

Soil samples from the bottom and sidewalls (if 
necessary, Section 2.1.1) will be collected 
from the backhoe bucket because of health and 
safety concerns. Soil that is in direct contact 
with the sides of the backhoe bucket will not 
be collected. 

Soil for analysis of diesel-extended, P AHs, 
PCBs, pesticides, and metals will be collected 
using clean, stainless steel spoons or trowels. 
A composite sample from the bucket will be 
placed in laboratory-prepared sample jars. Test 
pit soil samples will not be homogenized prior 
to filling the jars. 

Soil for analysis of gasoline and BTEX will be 
collected following EPA method 5035A 
(Appendix B). A syringe will be gently pushed 
into soil in the center of the backhoe bucket to 
a depth that is approximately 5 grams of soil 
(the desired sample volume is marked on the 
syringe). The syringe will then be removed 
from the soil and the soil sample will be 
extruded from the syringe into a 40-mL VOA 
vial. Soil that has collected in the vial threads 
will be quickly wiped off and the vial will be 
immediately sealed with septum and screw 
cap. In the event that the syringe does not 
penetrate the soil, a stainless steel spoon will 
be used to scoop or remove approximately 5 
grams of soil into the syringe. The sample will 
then be extruded into VOA vial as described 
above. Because the potential volatile organic 
analyses are limited to gasoline and BTEX, it 
will not be necessary to collect more than 5 
grams (1 VOA vial) of soil. 

Test pit soil samples will be identified on the 
sample jars, in field notes, and on the chain-of
custody form with unique names that 
correspond to the test pit number and a letter 
indicating the position within the test pit 
where: 

• -B =bottom 
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• -N= north 

• -E =east 

• -S =south 

• -W= west 

• -X = excavated material 

For example, the soil sample collected from the 
bottom of test pit 1 will be identified TP-1-B. 

Between sample collections, the stainless steel 
spoons and trowels will be decontaminated by 
washing them in an Alconox solution and rinsing 
with distilled water. Syringes will be disposed of. 

3. Groundwater Samples 

Field water quality instruments will be calibrated 
at the beginning (prior to sampling) and middle of 
each day. Calibration data will be recorded in the 
field notes. 

The monitoring wells will be sampled using a 
portable, submersible pump or a stainless steel 
bailer. The pump and/or bailer will be 
decontaminated by washing them in an Alconox 
solution followed by rinsing in distilled water. 
New, disposable, polyethylene tubing will be used 
at each monitoring well if they are sampled with a 
pump. New, disposable, polypropylene rope will 
be used at each monitoring well if they are 
sampled with a bailer. 

The following tasks will be performed at each 
well: 

• Measure and record static water level to the 
nearest 0.01 foot using an electric well sounder 
and measuring tape. Water level measurement 
points will be the top of the PVC well casing. 

• Calculate and record purge volume, which is 
equivalent to three casing volumes. Purge 
volume for a 2-inch well is calculated by 
subtracting the depth to water from the total 
well depth (Table 2) and multiplying the result 
by 0.49. 

• Purge (remove with pump or bailer) at least the 
calculated purge volume from the well and 
monitor the discharge water for temperature, 

pH, and specific conductance at least three 
times during the purging period. Measure 
purge volume using a calibrated bucket. 
Record purge water volume, time, and field 
parameter values in the field notes. 

• If, after removing the purge volume, the 
temperature, pH, and specific conductance 
are "stable," (see explanation below) 
sampling may begin. If the field water 
quality parameters continue to increase or 
decrease, continue purging until readings 
are "stable," then sample. 

• Collect samples of water for laboratory 
analysis of parameters listed on Table 1 in a 
manner that minimizes volatilization of 
potential contaminants from the water into 
the air. Hands and clothing will be clean 
when handling sampling equipment and 
during sampling. Clean, disposable, latex 
gloves will be worn when filling bottles for 
analyses. Gloves will be changed when 
dirty and between samples. All water 
samples will be collected from the pump 
discharge lines directly into the appropriate 
sample containers. Samples submitted for 
dissolved metals analyses only will be 
filtered in the field prior to filling the 
sample container. No samples other than 
those to be analyzed for dissolved metals 
will be field filtered. 

Collect samples in the following manner: 

• Volatile Organic Compounds (VOCs)- Fill 
three 40-ml vials preserved with 
hydrochloric acid, per sample. Slowly fill 
each vial until all air is removed and sample 
water "bulges" over the top of the vial. Wet 
cap with sample water and screw onto top 
of vial. Invert vial and tap with finger. If air 
bubbles are present remove lid and top up 
vial until water bulges over the top. Repeat 
capping and checking for air bubbles. The 
properly filled vial has NO visible arr 
bubbles. 

• Field-Filtered Metals - Samples will be 
filtered using an in-line, disposable, 0.45-
micron filter such as the Sample Filter Plus 
or equivalent installed in the discharge line 
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of the pump. If a bailer is used an unpreserved 
500 ml HDPE (high density polyethylene) 
bottle will be filled and a 12-volt peristaltic 
pump will be used to move the sample water 
from the unpreserved, intermediate bottle to 
the preserved, 500 ml HDPE sample bottle. A 
filter will be used on the discharge line of the 
peristaltic pump. One new filter will be used 
for each sample station. Sample bottles will be 
filled almost to the top but not overfilled. 

• Other Parameters - There are no headspace or 
filtering concerns in collecting samples for the 
other water quality parameters. Fill the 
laboratory prepared sample bottles almost to 
the top but not overfilled. 

• Record sample identification data on each 
sample container, in the field notes, and on the 
chain-of-custody. Sample identification will be 
the same as the well name/number. 

"Stable" is defined as: 

• Specific conductance and temperature that do 
not indicate a trend (continuously increase or 
decrease between readings). 

• Specific conductance and temperature that do 
not vary by more than 10 percent between 
readings. 

• pH measurements that do not vary by more 
than 0.1 pH units between readings. 

C. SAMPLE HANDLING AND 
CUSTODY 

Following collection, soil and groundwater 
samples will be handled in the same manner 
described below. A summary of analytical holding 
times is presented in Table 3. 

• Place sample jars/bottles in clean, insulated 
containers (ice chests) containing frozen gel, 
ice, or another compound to maintain 
temperature near, but not at, or below, 
freezing. Use sufficient cooling materials to 
maintain temperature near freezing during the 
entire time of transport to the lab. 

• Maintain custody of samples from time of 
sampling to receipt at the laboratory. "Cus-

tody" means that samples remain: in direct 
possession of a person who is recorded on 
the Chain-of-Custody form, or locked in 
secure vehicles or offices. 

• Complete the appropriate Chain-of-Custody 
forms and any other pertinent 
sampling/shipping documentation to 
accompany the samples. A summary of 
number of samples, sample types and 
analytical parameters is contained in Table 
3. 

• Samples will be transferred to the chemical 
laboratory, accompanied by Chain-of
Custody forms and any other pertinent 
shipping/sampling documentation. One set 
of Chain-of-Custody forms will be used per 
laboratory shipment. Sample container 
custody seals will be used for all shipped 
containers not delivered directly to the lab 
by Pacific Groundwater Group personnel. 
Seals will consist ofbreakable tape (such as 
paper masking tape) signed in ink by the 
person relinquishing the sample. The tape 
will be placed in such manner that the tape 
must be broken in order to open the sample 
container. 

D. ANALYTICAL METHODS 

The analytical methods for soil and 
groundwater samples are summarized in Table 
3. 

E. FIELD QUALITY CONTROL 

Because of the natural heterogeneity of soil, 
field quality assurance/quality control 
(QA/QC) samples will not be collected during 
the soil (surface and test pit) investigation. The 
QAIQC for soil will be performed entirely by 
the laboratory. 

QAIQC samples will be collected during the 
groundwater investigation at the WSDOT
Potlatch site. Field blank and matrix 
spike/matrix spike duplicate samples will be 
collected. We are not proposing an additional 
field duplicate, in part because of the small 
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number of groundwater samples and in part 
because the MS/MSD will shed light on 
duplication. The QA/QC samples and sampling 
methods are described below. 

• One water field blank will be collected during 
the groundwater sampling round. A field blank 
is collected by pouring deionized water over 
the sampling equipment (pump or bailer) and 
collecting the water in sample bottles. This 
sample will be labeled Skok-100 and will be 
handled in the same manner as the 
groundwater samples. The blank will be 
submitted to the lab as a "blind" sample and 
will be analyzed for the same parameters as 
groundwater sampled 

Target acceptance criteria are discussed in Section 
1.5.1. 

F. LABORATORY QUALITY 
CONTROL 

Friedman & Bruya, Inc. (F&BI), in Seattle, 
Washington, were selected to perform analyses of 
soil and water quality for the WSDOT -Potlatch 
project. F&BI is accredited in accordance with 
WAC 173-50, Accreditation of Environmental 
Laboratories. 

EPA Contract Laboratory Program (CLP) QA/QC 
procedures or similar efforts will be used for the 
analyses. The F&BI Quality Assurance Manual is 
presented in Appendix A and the laboratory 
analysis and evaluation of quality control samples 
is described in the manual in depth. 

Preparation batches have a maximum of 20 field 
samples of the same matrix. QA/QC samples 
processed with each batch (soil and water) are: 

• One method blank. The method blank is used 
to assess the preparation batch for possible 
contamination during the preparation and 
processing steps. It is processed along with and 
under the same conditions as the associated 
samples. 

• One laboratory control sample (LCS). The 
LCS is used to evaluate the performance of the 

total analytical system, including all 
preparation and analysis steps. 

• One matrix spike (MS), if suitable. Matrix 
specific QA/QC samples indicate the effect 
of the sample matrix on the precision and 
accuracy of the results generated using the 
selected method. The information from 
these controls is sample/matrix specific and 
is not normally used to determine the 
validity of the entire batch. 

• One matrix duplicate (MD). Matrix 
duplicates are replicate aliquots of the same 
sample taken through the entire analytical 
procedure. The results from this analysis 
indicate the precision of the results for the 
specific sample using the selected method. 
One duplicate sample is analyzed with each 
preparation batch. If sufficient sample is 
provided, this will be either a matrix spike 
duplicate or a matrix duplicate. If not, a 
laboratory control sample duplicate will be 
analyzed. 

Target acceptance criteria are discussed in 
Section 1.5.1. and in Appendix A (see F&BI 
Quality Assurance Manual Appendix E) 
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APPENDIX A 
QUALITY ASSURANCE MANUAL 

FRIEDMAN & BRUYA, INC. AND SUBCONTRACTORS 
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APPENDIX 8 
U.S. EPA METHOD 5035A ANALYSIS 
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1. Modification of Work Plan: 

There was a modification of work plan, Kevin Bourgault the planner who was in charge of the grant 
left the Tribe causing a reduction and a delay in the implementation of the grant. A revised grant 
work plan, timeline and scope of work was undertaken by the new planner Ron Figlar-Barnes and 
was presented to the EPA for approval. Work plan, time line and scope of work were approved by 
Debra Burgess. 

2. Progress Report: 

TASK 1. PROJECT PLANNING, IMPLEMENTATION, AND MANAGEMENT 

This task according to our Work Plan (10/06/04) includes all activities that are required to establish 
planning priorities, implementation and project support activities, as well as all grant tracking, 
reporting, and other management components of the cooperative agreement. Specific activities 
include; 

1. Project management and coordination 
2. Financial tracking 
3. Facilitation of public meetings 
4. Quarterly & final report creation 

Project management and coordination: 

Meetings where held between Tribal staff to develop a project management and 
coordination plan for the grant activities included project planning. Staff included: 

Ron Figlar-Barnes (Natural Resources Planner) 
Keith Dublanica (Natural Resources Director) 
Ed Binder (Senior Tribal Planner) 

The project management and coordination of the grant included, 

• Re-writing of work plan, timeline and scope of work. 
• Developing a request for proposals for assessment of site (Attachment A-B). 
• Site visits by consultants. 
• Advertisement of Request for Proposals- (Attachment C). 
• Receiving ofbids (reviewing and screening of proposals by tribal staff). 
• Awarding contract to Pacific Groundwater Group. 

Pacific Groundwater Group Work Report as of Dec 31st 2004: 

Contracting has been completed since before the holidays and Task 1 of the Scope of work is well 
underway. Pacific Groundwater Group performed environmental database reviews using Environmental 
Database Resources. The scope of the reviews is similar to those required for a Phase I Environmental Site 
Assessment. Pacific Groundwater Group made a FOIA request to Ecology's Southwest Regional Office and 
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found no files under names, latitude/longitude, and parcel numbers. Therefore, Pacific Groundwater Group 
contacted WDOT to inquire about reporting procedures for the UST removals, and to receive the site name 
used by WDOT. Pacific Groundwater Group have now made a second FOIA request using that name and 
are awaiting word from Ecology. Pacific Groundwater Group have performed some additional phone 
interviews and reviewed reports which indicate the presence of a 4th monitoring well, possible drinking water 
well, and the former presence of a dry well. They will be following up on these findings before our intending 
site visit to refine the locations and scope of field work. Pacific Groundwater Group hopes to make the site 
visit soon January 28th or the first week of February. 

Financial Tracking: 
EPA Grants and Project Coordinator 

W325 - WSDOT Brownjields 

For Quarter 1011/04-12131/04 

Account 
Account Title YTD Actual 

Code 

6000 Salaries & Wages 

6120 Employer's FICA 

6140 Workers' Comp/L&I Insurance 

6150 State Unemployment 

7555 Computer Hardware 

9060 Advertising $88.79 

Total W325 - WSDOT Brownfields $88.79 

Facilitation of Public Meeting: 

Public Meeting rules were undertaken to provide public comment on the selection of a consultant 
firms by newspaper articles and solicitation of comments from Skokomish web "Request for 
Proposals" scope of work and RFP page. All bids were opened by prior to 3PM and opened by 
4Pm 11/05/04 for the Brownfield assessment of the WSDOT site, funded by EPA. Bids received 
were between $30- $50,000. 

The 4 bids were: Ridolfi Engineering 
Aspect Consulting 
White Shield 
Pacific Groundwater 

@ $34,000 
@ $51,000 
@ $44,900 
@ $44,700 

(native -owned) 

The three highest were most comprehensive in scope response. Only White Shield was present at 
the opening. The Tribal attorney and Tribal council members were present. We had 7-10 days for 
scrutiny and discussion before awarding following Council discussion. 

Council awarded the contact for assessment on 12/20/2004 (see Attachment D) 
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TASK 2 HISTORIC/BACKGROUND INFORMATION SEARCH 

Please see Task 1 (Pacific Groundwater Group Work Report as of Dec 31 51 2004) 

TASK 3 HYDROLOGICAL, GEOLOGICAL, AND BIOLOGICAL STUDY 

None 

TASK 4 DATA ANALYSIS AND EVALUATION OF RISK 

Not Due. 

TASK 5 IDENTIFY CLEAN-UP ALTERNATIVES AND REPORT FINDINGS 

Not Due. 

3 



Attachments: A 

REQUEST FOR PROPOSALS 

1. PROPOSALS are requested from the Skokomish Natural Resources Department in 
collaboration with the Skokomish Community Development on behalf of the Skokomish Tribal 
Council for an Environmental Assessment of the WSDOT Potlatch Maintenance Yard in 
accordance with the attached Scope ofWork for: 

The Skokomish Indian Tribe 
Natural Resources Department 

c/o N.80 Tribal Center Road 
Shelton, W A 98584 

360.427.6936 

a. Form: Each Proposal shall be submitted on a standardized form available from the 
Tribe at the above address. Each Proposal shall be submitted in a sealed envelope 
bearing the title "Skokomish Brownfield WSDOT Potlatch Maintenance Yard 
Environmental Assessment" and the name of the person submitting the Proposal. The 
Proposal accepted by the Tribe shall be included as part of the Contract. 

b. Discrepancies: In case of a difference between the stipulated amount of the Proposal 
written in words and the stipulated amount written in figures, the stipulated amount 
stated in written words shall govern. 

c. Modifications: Proposals shall not contain any recapitulations of the work to be done. 
Alternate proposals will not be considered unless called for. Oral proposals or 
modifications will not be considered. 

d. Examination of Scope of Work and Visit to Site: Before submitting a Proposal, 
Bidders shall carefully review this Request for Proposals, Scope of Work, and 
accompanying documents; may visit the site of work; and shall fully inform themselves 
as to all existing conditions and limitations and include in the Proposal a sum to cover 
the cost of all items included in the Scope ofWork and Contract. 

e. Delivery of Proposals: Proposals shall be delivered to the above address by November 
51

h , at 3 p.m. It is the sole responsibility of the Bidder to see that his Proposal is 
received in proper time. Any Proposal received after the scheduled closing time for 
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receipt of Proposals shall be returned to the Bidder unopened. Hand delivery, Fed/EX, 
UPS, or other courier accepted. 

f. Withdrawal: Any Bidder may withdraw his Proposal, either personally or by 
telegraphic or written request, at any time prior to the scheduled closing time for receipt 
of Proposals. 

g. Opening: Proposals will be opened and publicly read aloud on November 5th , 2004 at 4 
p.m. at the Skokomish Tribal Center, Tribal Council Chambers, N. 80 Tribal Center 
Road, Skokomish Indian Reservation, Mason County, State of Washington. 

h. Award or Rejection: The Contract will be awarded to the lowest and/or best qualified, 
responsible Skokomish Tribal Member Bidder complying with these instructions. In 
the event that no Proposal is submitted by a qualified, responsible Skokomish Tribal 
Member, the Contract will be awarded to the lowest and/or best qualified, responsible 
Bidder who is a member of a federally recognized Indian Tribe complying with these 
instructions. In the event that no Proposal is submitted by a qualified, responsible 
member of a federally recognized fudian Tribe, the Contract will be awarded to the 
lowest and/or best qualified, responsible Bidder complying with these instructions. The 
Tribe reserves the right to reject any or all Proposals or to waive any formality or 
technicality in any Proposal in the interest of the Tribe. No Bidder may withdraw his 
Proposal for a period of thirty days after the date of opening thereof. Award will be 
made within 7 business days. 

2. INTERPRETATION OF DOCUMENTS: If any person contemplating submitting a Proposal 
is in doubt as to the true meaning of any part of this Request for Proposals, the Scope of Work, 
the Contract, or the standardized Proposal form or finds discrepancies, omissions, or 
inconsistencies in these documents, that person may submit to the Tribe a written request for an 
interpretation or correction. The person submitting the request will be responsible for its prompt 
delivery. Any interpretation or correction of the documents will be made only by Addendum 
issued by the Tribe, and a copy of the Addendum will be mailed or delivered to each person 
who has requested the standardized Proposal form. The Tribe will not be responsible for any 
other explanations or interpretations of the Contract documents. 

3. ADDENDA: Any addenda issued by the Tribe during the time for submission of proposals, or 
forming a part of the Contract documents, shall be covered in the Proposal, and shall be made a 
part of the Contract. Receipt of each Addendum shall be acknowledged in the Proposal. No 
addenda shall be included in any Proposal except such addenda as may be issued by the Tribe. 

4. BIDDERS INTERESTED IN MORE THAN ONE PROPOSAL: No one shall be allowed to 
submit more than one Proposal for the same work, unless alternate Proposals are called for. 
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Attachments: B 

Brownfield WSDOT Potlatch Maintenance Yard Environmental Assessment 
SCOPE OF WORK 

Revised October 7, 2004 

Project Overview 
This is a project to complete an environmental assessment on the Washington State Department of 
Transportation (WSDOT) Potlatch Maintenance Yard located along U.S. 101, (LEGAL 
DESCRIPTION) within the Skokomish Indian Reservation. The environmental assessment will 
include the following: hydrogeological contamination assessment for PCBs, lead, mercury, 
petroleum products, and any other toxic substances as identified by the Dangerous Waste Generic 
Sources "F" Code List from WAC 173-303-9904. 

The environmental assessment will involve approximately forty ( 40) hours of site sample collection, 
approximately one hundred twenty (120) hours of sample analysis, and approximately forty (40) 
hours of report generation. The successful bidder will need to include: a detailed budget including 
personnel, supplies, equipment, testing fees, report reproduction fees, and travel. Additionally, the 
successful bidder will need to include: a timeline to include estimated start and completion dates for 
the sample, analysis, and reporting functions. 

Project Considerations 
Sample and specimen collection should be relatively simple as there are already several test wells 
on the property. However, drilling of additional test wells may be required depending on the 
location and conditions of the pre-existing test wells. Soil samples are expected to be collected at 
varied sites. Sampling activities should be accomplished with a project crew of approximately two 
(2) to three (3) technicians. 

Site access to the WSDOT Potlatch Maintenance Yard is through a single locked gate, located at 
mile marker ofHighway 101 on the west side ofthe road. Depending on precipitation, the WSDOT 
Maintenance Yard may have soft soils in certain areas. If soft or water logged soils are present, 
potential vehicular mobility issues may occur. However, the study site of 14+ acres is located 
within a fenced area and parking proximal to the study site(s) should neither pose a problem, nor 
prevent access. Traffic by foot is expected. It is expected that sampling for ambient conditions 
PRIOR to a heavy rain event, and immediately thereafter are appropriate to collect. 

Water or electricity access are not present on the WSDOT Potlatch Maintenance Yard. A gas
powered generator may be required by the contractor, to be determined. 

Restroom facilities are not present on the WSDOT Potlatch Maintenance Yard. There are sites in 
the area. 

Consultant's Responsibilities 
The Consultant is expected to: 

6 



( 

1. Assume financial responsibility for payment of all 3rd party testing and laboratory fees. 
2. Assume financial responsibility for payment of all copying, printing, and reproduction fees. 
3. Provide copies of all field notes and preliminary lab reports upon completion of contract. 
4. Complete and be responsible for the EPA's Quality Assurance Project Plan (QAPP) to be 

turned in at the completion of the project 
5. Provide four (4) copies of the final contamination assessment report. 

Proposed Timeline 
Response to Indian Preference Pre-Qualification Request and Proposal Form due November 5, 2004 
by 3:00p.m. It is the Vendors responsibility to insure delivery of proposal is provided by due date. 
Opening of bid documents is tentatively scheduled for 4:00PM November sst in the Tribal Council 
Room. 

Accounting Department 
The Skokomish Indian Tribe 
North 80 Tribal Center Road 
Shelton, Washington 98584 

(360) 426-4232, fax (360) 877-5943. 

Contract between chosen the Consultant(s) and the Skokomish Indian Tribe due 3:00 PM November 551
, 2004. 

Bid opening TENTATIVELY scheduled for 4:00PM November 551
, 2004 at the Skokomish tribal Center. 

Environmental assessment activities as defined by contract(s) are to begin by November 5th, 2004. 
Environmental assessment activities are to end no later than, May 1, 2005. 
Final Report due July 31st, 2005. 

Indian Preference Pre-Qualification Request 
Form Attached 

Proposal Form 
Form Attached 
Interested individuals and firms shall submit the Indian Preference Pre-Qualification Request and 
Proposal Form including the following information: 

• Resume for each individual of the team who will be working directly on this project. 
• Individual or firm's related work experience 
• How you will approach the environmental assessment process. 

If you have any questions, please contact the Skokomish Indian Tribe's Contracts Officer@ (360) 
426-4232. 
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Attachments: D 

Skokomisb atural Resources 
Telephone: (360) 877-5213 Fax: (360) 877-5148 

N.S41 Tribal Center Road Skokomish Nation, WA 98584 

January S, 2005 

Dchoroh Bl.d'geSS 
EPA Brownfield Program 
Tribal Operations Office 
Desmond Lane 
Olympia. W A 98501 

RR: S.ko.komisb Indian Tribc•s Brownfidds Projed 

Dear Ms. nurgess: 

JAN 05 ~095 
EPA-WOO 

On behalf of the Skokomish Indian Nation, and its Natural Resources Depmment, 1 
respectfully request your attention to the above-referenced issue. The Tribe has 
unplemented an cPA- funded BrownflcJds asscs!ment of the fonner WSDOT 
maintenance fllC.'ility located within the Skokomi~b Inditul Reservation boundaries. 

The Tribe bas contracted with the Pacific Groundwater Group in providing attention to 
the elements identified tn an attached scope of work. A copy of the sub equent legal · 
contract for performance and deliverables bctwoen tho contractor and the Tribe is 
included as well. The Tribe is confident this vendor, with a strong analytical backgroUlld, 
cxpertic;e and local knowledge, will satisfy the contr.lct terms and conditions. The Tribe 
expects the vendor to provide recommendations as necessary, appropriate and mandated. 

Thank you for your considemtion in the above matter. Please do not hesitate to contact 
me if you have questions or concerns 

(1:;{/Jv-:__ 
Keith Dublanica, Director 
Skolcomish Natural Resources Depanment 

cc: Celeste Vtgtl. Grants Comrliancc 
Ron Flglar-.l:lames, Natural Resource Planner 
Jaoet Knox. Pacific Oround,.,.ter Group 

9 



Skokomish Indian Tribe 
~. 80 Tribal Center Road 

Tribal Center (360) 426~4232 
FAX: (360) 877-5943 

CONTRACT FOR SERVICES 

Shelton. WA 9858 

This AI.'TCCmcnt is ~de by ~tnd between the SKOKOMlSH IND!AN TRIBe (bcn:inafter TRlllF.), n 
federally recognized Indian Tn"be located on the Skokomi~h Indian Reservation iD Mason County. 
Washington (he.reirutfter Reservation), and PACIFIC GROUNDWAlER GROUP_{hereinafter VENDOR), 
for services Aet forth berean 

PURPOSE 

The intent and the purpose of this aarcement between the 1'RlBE and tbc VENDOR i~ : 

to conduct an environmental assessment, utilizing EPA Brownfield support and critena, of the fonncr 
Wa.~ington Slate Department ofTransportation Maintenance Facility property on US Highway 101 on the 
Skok:omish Reservation The objectives of lhiJ project are to invclirigate the potcutial presence of 
hazardous substances, or contamtnants in soil or groundwater. 

AGREEMENTS 

~OW THEREFORE, i11 consideration of the mutual covenants contained herem, and other good and 
valuable consideration. the receipt and sufficiency of wbich are hcn,;by ocknowledf,Cd, it is mutually agreed 
and understood by the parties that: 

1. TEIU\.f OF AGREE'\ff. '1': Subject to lh• tenns and conditione contained in this Agreement. 
VENDOR and the TRIDE agree that the tenn of this Agreement shall commence Deumber 17th 
2004 and shall extend to July 30, 2005 .. 

l. TRTBAL CONTRACT REPRESENT A TJVE: All written and verb:ll conmlunicatiou by 
VEl\'DOR to the TRIBl::: under t~ Agreement shaH be through Larry Goodrow, Skokomisb Tribal 
Manager, or hts destgnee, such d ignee to be by stgned writing. 

3. SERVICFS TO BE PERFORMED BY VENDOR: VFNDOR bcrtby agn:csto perform lhc fullowina 
mvice~ for the TRIBE: 

VENDOR shall perform services as set forth in the auacbed Proposal To Provide EnVJronrncntal 
Assessment Of The WSDOT Potlatch Maintenance Yard, which is hereby incorporated m•o this 
Contract for Servic~. In summary, these services 10clud~; 

Task l. Develop DetAiled ProJect Undcrstandina 
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J 3SK J . ~011 lnvesllgnt.aon 
Tac;k 4. Groundwater lovestig~ulon 
Task S. Reporting 
Task 6. Project Mttnagement 

4. IDt£l'ABLE FOR PER}'ORl\tANCE OF SERVICES: as set forth in the attached WSDOT 
Potlatch Maintenance Yurd Environm~ntal Assessment Schedule of Work, which is hereby 
incorporutcd inta the Contmct for Services. 

5. TIME IS OF THE ESSENCE: Time is of the essence for performance of services under this 
Agreement. 

6. PAYMENTS: 

ln con •d~:rution for the perform::mc:e of all services listed in Section 3 of Ibis Agreemtmt by the 
VENDOR, the TlUBE agrees to pay VENDOR: A total fcc of fony·four thousand eiJht hundred 
eighty-three dollars (S 44,883.00} as set forth in the attached Cost Estimate for WSDOT Potlatch 
M~tintenanc~ Yard .Environmental Assesl.ment, which is hereby incorporated into this Contrncl for 
Scrvicea, and in accordrulce with the attached 2004 Pacific Groundwater Group Tenns and 
Conditions, which is hereby incorporated into this Contract for Services. Reimbursable exp nses 
under the Terms and Conditions shall not exceed $500.00, the invoices for which shall be 
accompanied by coucbonmng documentation (eopie.s of travel receipt), copies of long ctistancc 
phone bills, postage receipts, etc.) 

7. WITIIROLDL.'ICS: Under this Agreement and during the time of performance, the VENDOR is 
acting as an independent contractor for all purposes, including any employment insurtnce and ux 
liability. The TRiBE will not deduct federal withholding tax, social security insurance or any 
other payroll taxes, charges. or assessments from the agreed VENDOR fees. The TRlBB will not 
provide social security, labor and indur.Lries insurance, unemployment 1nsurnncc, or any other 
inswance or benefit to the VENDOR except as specifically required by federal or tribal law. 

8. VENDOR ·oT 'I 0 ASSIGN COl\"IRACf: VR~OR agrees that slhe \.\ill not assign, 
transfer, convey, pledge, or encumber this Agreement or his/her right, title, or intcrc~t therein, or 
hislber power to execute same, or any monies due or to grow due hereunder, without the consent 
in wriung of the TRIBE, this Agreement bCJng mtended to secure the personal services of the 
VE1\'00R. 

9. NO WAIVER OF SOVEREIGN IMMUNITY: The TRIBE expressly reserves nU of its 
inherent sovereign rights u a federally recogni?.ed Indian tribe, including sovereign immunity 
from &uit in any sLate, federal or tnonl coun without the TRIBE'S express consent. By entering 
into this Agreement, the TRJBE does not waive its wvercign immunity from suit and nothina in 
this Agreement sbaU be construed to imply such a waiver. 

10. TERMINATION: This Agreement maybe terminated as follows: 

SkokOmllh IAI:.IIan Trlb& Contrad ror Stfvion PaG•Z FORM· VC 01103 
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A. By the TRIBE upon wnncn notice to the VENDOR three (3) days prior to the 
commencement ofperfomtancc by either party. 

B. By either party for cause, i.ncludmg but not limited to impossibility, frustration of purpose. 
WtU\Icr, expuation of the appltcable limitations period, breach or nonperfonnance. 

C. Upon the mutual wntten consent of the VENDOR and the TRIBE. 

11. NOTICE: Any notice, demand or other commurucanon required to btl gtven or delivered 
pursuant to this Agreement shall be in writing and shall be deemed to have been given either when 
personally dehvercd or sent by telecopy with hard copy to follow or overnight express couner or 
three days foiJowing mailing by registered or cerufied mail, postage prepnid, return recetpl 
requested 

12. INTEGRATION: There are no other written or oral agreements, representations, or 
unden>tandings of any kind. This Agreement constitutes the final and complete ngreement of the 
parties. 

13. MODIFICATION: This Agreement may not be amended or modified except m a writing signed 
by both parties. 

14. COURT AND APPLICABLE LAW: Any litigation necessary to enforce the obligatJons of 
either party under this Agreement must be brought in the Tribal Court of tho Skokomisb lndJan 
Tribe to the extent jurisdiction obtains. Both as to interprer.ation and performance, this Agreement 
shall be governed by the tribal law of the Skokomish Indian Tribe; m the absence of applicable 
tribal law, federal law ; and in the absence of applicable federal law, s~te law. This provis1on 
does not constitute a waiver oftbe Tribe's sovereign immunity. 

1 S. CONSENT TO JURISDICTION OF TRIBE: VENDOR acknowledges and agrees that 

A. Any person who resides within the jurisdiction of the Skokomish Tribe; conducts business 
or engages m a business transaction with the Sk.okomish Tribe or in Indian Country; 
receives benefits from the Skokomisb Tribal government, mcluding police, we or 
emergency services; acts under Skokomish Tribal authority, or enters Indian Country ahall 
be deemed thereby to have consented to the following: 

i. To be bound by the laws of the Skokomish Indian Tribe, including but not limited 
to the Tribe's codes and ordinances; 

n. To the exercise of CJVJl jurisdiction by the Skokomish Tribal Court over said 
person; and 

iii. To detainment, service of summons and process, and search and seizure, in 
conjunction with legal actions arising pursuant to Skokonush Tribal Law. 

B. "Indian country,• consistent with the meaning given m 18 United States Code (U.S.C.) 
section J 15 J includes: 

i. All land wtthin the limJts of the Skokomisb Reservation under the jurisdiction of 
the United States government, notwithstanding the issuance of any patent, and 

Skokomlah lndl•n Tnl>e Contract lor Sefvk:os Pagt3 FORM· VC OH03 
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mcluding rights of way running through the reservation 
11. All lands placed in trust or restricted status for mdividunl member Indians or for 

the Tribe. and such other lands as m:ly hereafter be added thereto under any lnw of 
the United Stares. except as otbcrw1sc provided by law 

ut AU Indian allotments or other lands held in trust for a tribal member or the Tribe, 
the lndian titles to which have not been extmguisbcd, including rights of way 
running through the snme. 

1S SEVF.RABILJTV: If any provtSion of l.lus Agreement ts held mvalld or unenforceable, such 
invnlidity 01 unenforcea.bility sbnllnot affect the validity or enforceability of any other provision of 
this Agreement. 

The pW'tie!i hereto execute this Agreement: 

PAClnC GROUNDWATER CROUP 

f 

Date 

.Padfic Groundwater Croup 
2377 Eastlake A venue East, SuJte 200 
Seattle, Washington 98102 
206.329.0141 
wn \v.pg\fg.com 

EJ. 'JSSN 

Skok.om~h Indian Tribe Con~ f« SeMcot 

SKO~'fL~IJ INDIAN TRIBF 

d;~-rr~ vCarry Goodrow, Skokomlsb TribalMnna&er 

/c'J-- IS- 0 jL-
Date 

Approved as to Form: 

MarUou RJckcrL, Skokomlsh Tribnl Attorney 

,,_;, 11 I o 't 
Date I ' 

FORM. VC 01103 
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1. Modification of Work Plan: 

During this period there was no modification of the Skokomish Brownfield Assessment Work Plan. 

2. Progress Report: 

TASK 1. PROJECT PLANNING, IMPLEMENTATION, AND MANAGEMENT 
This task according to our Work Plan (07/09/03) includes all activities that are required to establish 
planning priorities, implementation and project support activities, as well as all grant tracking, 
reporting, and other management components of the cooperative agreement. Specific activities 
include; 

1. Project management and coordination 
2. Financial tracking 
3. Facilitation of public meetings 
4. Quarterly & final report creation 

1. Project management and coordination: 

Meeting where held between Tribal staff to develop a project management and 
coordination plan for the grant activities included project planning. Staff included: 

Kevin Bourgault (Natural Resources Planner) 
Keith Dublanica (Natural Resources Director) 
Ed Binder (Senor Tribal Planner) 

In April development of Scope of Work and Contract for an environmental assessment of the 
WSDOT Brownfield's Property. The Skokomish Economic Development Department has 
completed the scope of work and contract for the environmental assessment phase of the 
Brownfield project and has submitted the contract for review by the Skokomish Legal Staff. Internal 
approval is estimated to be completed be May 3rd, 2004 and advertised by May 51

h, 2004. (See 
attachment for a copy of the Scope of Work). 

2. Financial Tracking: 

EPA Grants and Project Coordinator 

W325 - WSDOT Brownfields 

For Quarter 4/1104 - 6/30/04 

Account 
Account Title YTD Actual 

Code 

6000 Salaries & Wages 9,709.14 

6120 Employer's FICA 742.84 

6140 Workers' Comp/L&I Insurance 21.35 
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6150 State Unemployment 174.79 
6210 ~edicallnsurance 1,076.04 

6220 Dental Insurance 120.07 
6230 Life Insurance 33.96 

6260 L T Disability Insurance 31.24 

7530 Equipment Rental or Lease 980.00 

7555 Computer Hardware 0.00 

7810 ~ileage/Parking & Tolls 318.72 

7840 Lodging & Perdiem 160.48 

7870 Conference Fees & Registration 130.00 

Total W325 - WSDOT Brownfields 13,498.63 

3. Facilitation of Public Meeting: 

None 

4. Quarterly & final report creation 

See Progress Report #2 

TASK 2 HISTORIC/BACKGROUND INFORMATION SEARCH 

1. Completion of Prehistoric and Historic Survey of the WSDOT Potlatch Maintenance Yard 
Property 
A cultural survey was performed on the site by Skokomish contract archaeologist, Gary W essen, 
Ph.D. Dr. Wessen concluded that the WSDOT Potlatch ~aintenance Yard had neither the site 
characteristics nor established history of use which would have been reflected in the elevated 
presence of cultural deposits according to the Skokomish Indian Tribe's cultural sensitivity model. 
Additionally, any cultural surface deposits that may have been present in the past have been 
drastically disturbed as a result of the excavation and dumping actions that had occurred on the site 
for the past four decades. With this the case, it was Dr. Wessen's professional opinion that this site 
was unlikely to possess any cultural deposits which would impede redevelopment of the WSDOT 
Potlatch ~aintenance Yard. Despite this conclusion, all testing and excavation will still be 
monitored for the presence of cultural remains and will be conducted under the guidance of the 
Skokomish Indian Tribe's Tribal Historic Preservation Office staff and Skokomish fudian Tribe's 
Tribal Historic Preservation Office standard operating procedures. 

There are two potential prehistoric sites within five (5) miles of the WSDOT location. These sites 
include: 

• Enatai village 
• Potlatch village 
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Skokomish Tribal Historic Preservation Officer, Delbert Miller, does not believe that the 
Brownfield project will have any impact on these sites. 

There are two (2) identified historical sites within five (5) miles of this area according to the 
Washington State Historic Preservation Office1

• These sites include: 
• Cushman No. 1 Hydroelectric Power Plant 
• Cushman No.2 Hydroelectric Power Plant 

Skokomish Tribal Historic Preservation Officer, Delbert Miller, does not believe that the 
Brownfield project will have any impact on these sites. 

TASK 3. HYDROLOGICAL, GEOLOGICAL, AND BIOLOGICAL STUDY 

None 

TASK 4. DATA ANALYSIS AND EVALUATION OF RISK 

Not Due. 

TASK 5. IDENTIFY CLEAN-UP ALTERNATIVES AND REPORT FINDINGS 

Not Due. 

1 Source: http://www.cted. wa.gov/desktopdefault.aspx?tabid=686&query912=%20County%20like%20'%25MS%25' 
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1. Modification of Work Plan: 

There was no modification of work plan, however, Kevin Bourgault the planner who was in charge 
of the grant left the Tribe causing a reduction and a delay in the implementation of the grant. A 
revised grant work plan, timeline and scope of work is attached. 

2. Progress Report: 

TASK 1. PROJECT PLANNING, IMPLEMENTATION, AND MANAGEMENT 

This task according to our Work Plan (07/09/03) includes all activities that are required to establish 
planning priorities, implementation and project support activities, as well as all grant tracking, 
reporting, and other management components of the cooperative agreement. Specific activities 
include; 

1. Project management and coordination 
2. Financial tracking 
3. Facilitation of public meetings 
4. Quarterly & final report creation 

1. Project management and coordination: 

Meetings where held between Tribal staff to develop a project management and 
coordination plan for the grant activities included project planning. Staff included: 

Kevin Bourgault (Natural Resources Planner) 
Keith Dublanica (Natural Resources Director) 
Ed Binder (Senior Tribal Planner) 

2. Financial Tracking: 

EPA Grants and Project Coordinator 

W325- WSDOT Brownjields 

For Quarter 711/04- 9/30/04 

Account 
Account Title YTD Actual 

Code 

6000 Salaries & Wages 884.03 

6120 Employer's FICA 67.63 

6140 Workers' Comp/L&I Insurance 1.94 

6150 State Unemployment 15.91 

7555 Computer Hardware 93.98 

Total W325- WSDOT Brownfields 1,063.49 
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1. Modification of Work Plan: 

During this period there was no modification of the Skokomish Brownfield Assessment Work Plan. 

2. Progress Report: 

TASK 1. PROJECT PLANNING, IMPLEMENTATION, AND MANAGEMENT 

This task according to our Work Plan (07 /09/03) includes all activities that are required to establish 
planning priorities, implementation and project support activities, as well as all grant tracking, 
reporting, and other management components of the cooperative agreement. Specific activities 
include; 

1. Project management and coordination 
2. Financial tracking 
3. Facilitation of public meetings 
4. Quarterly & final report creation 

1. Project management and coordination: 

Meeting where ,ie1d between Tribal staff to develop a project management and 
coordination plan for the grant activities included project planning. Staff included: 

Kevin Bourgault (Natural Resources Planner) 
Keith Dublanica (Natural resources Director) 
Ed Binder (Senor Tribal Planner) 

2. Financial Tracking: 

EPA Grants and Project Coordinator 

W325 - WSDOT Brownfields 
For Quarter 10/1/03- 12/31/03 

Account YTD 
Code Account Title Actual 

7530 Equipment Rental or Lease 0.00 

Total W325- WSDOT Brownfields 0.00 
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3. Facilitation of Public Meeting: 

None- BECAUSE OF WORK LOAD. Staff starting to gear up for project research. 

4. Quarterly & final report creation 

Non~BECAUSE OF WORK LOAD. Staff starting to gear up for project research. 

TASK 2. HISTORIC/BACKGROUND INFORMATION SEARCH 

None-due to other obligation. 

TASK 3. HYDROLOGICAL, GEOLOGICAL, AND BIOLOGICAL STUDY 

Staff worked on some small preliminary searches for background data i.e., "Rapid Infiltration 
Hydrogeologic Study on the WDOT-Skokomish Site", November 2000. A report by the 
Washington Department of Ecology (Publication No. 00-03). 

Reviewed Washington Department of Ecology (Publication No. 00-XXX:) Groundwater Mounding 
Analysis WDOT -Skokomish. 

TASK 4. DATA ANALYSIS AND EVALUATION OF RISK 

Not Due. 

TASK 5. IDENTIFY CLEAN-UP ALTERNATIVES AND REPORT FINDINGS 

Not Due. 
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1. Modification of Work Plan: 

During this period there was no modification of the Skokomish Brownfield Assessment Work Plan. 

2. Progress Report: 

TASK 1. PROJECT PLANNING, IMPLEMENTATION, AND MANAGEMENT 

This task according to our Work Plan (07/09/03) includes all activities that are required to establish 
planning priorities, implementation and project support activities, as well as all grant tracking, 
reporting, and other management components of the cooperative agreement. Specific activities 
include; 

1. Project management and coordination 
2. Financial tracking 
3. Facilitation of public meetings 
4. Quarterly & final report creation 

1. Project management and coordination: 

Meetings where held between Tribal staff to develop a project management and 
coordination plan for the grant activities included project planning. Staff included: 

Kevin Bourgault (Natural Resources Planner) 
Keith Dublanica (Natural resources Director) 
Ed Binder (Senor Tribal Planner) 

2. Financial Tracking: 

EPA Grants and Project Coordinator 

W325 - WSDOT Brownfields 

For Quarter 1/31104 - 3/31/04 
Account YTD 

Code Account Title Actual 
6000 Salaries & Wages 3,929.88 
6120 Employer's FICA 300.68 

6140 Workers' Comp/L&I Insurance 8.65 

6150 State Unemployment 70.73 

6210 Medical Insurance 418.45 

6220 Dental Insurance 46.69 

7110 Program Supplies 1,092.36 

7810 Mileage/Parking & Tolls 55.35 

Total W325 - WSDOT Brownfields 5,922.79 
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3. Facilitation of Public Meeting: 

None- BECAUSE OF WORK LOAD. 

4. Quarterly & final report creation 

See Progress Report # 1 

TASK 2. HISTORIC/BACKGROUND INFORMATION SEARCH 

1. Historical document search for the Washington State Department of Transportation 
(WSDOT) Potlatch Maintenance Yard Property 
A historic document search was performed by Kevin Bourgault, Skokomish Economic 
Development Planner and Keith Dublanica, Skokomish Natural Resources Director to determine 
historical usage of the WSDOT Potlatch Maintenance Yard Property previous to its use as an 
equipment and materials depot for the Washington State Department of Transportation. Documents 
and photographs identify the site as timbered land and undeveloped residential property. These 
conclusions were also reconfirmed with community members through oral histories. 

2. Collection ofWSDOT material logs for petroleum, oil, lubricant (POL) and pesticides 
Hazardous material logs were requested from the WSDOT property by Keith Dublanica, Skokomish 
Natural Resources Director from, Larry Deemer, WSDOT regional supervisor. Though Larry 
Deemer has yet to produce the logs, the WSDOT has provided the Skokomish Department of 
Natural Resources with locations of underground petroleum storage tanks. Excluding the petroleum 
storage tanks, the WSDOT claims that it has no record of any declared hazardous materials. 
However, current employees ofthe WSDOT that used to work at the site did admit to rumors of 
hazardous substances being stored and disposed "out back." These employees recommended that 
the project manager try and contact the retired ex-WSDOT Potlatch Maintenance Yard Supervisor, 
Jim Tobin to question him more thoroughly on this matter. To date, Jim Tobin has not been found 
to comment. 

TASK 3. HYDROLOGICAL, GEOLOGICAL, AND BIOLOGICAL STUDY 

Staff began to preliminary research for background data. Continued to analyses November 2000 
report by t1he Washington Department of Ecology (Publication No. 00-03-0??) Rapid Infiltration 
Hydrogeologic Study on the WDOT -Skokomish Site. 

Reviewed Washington Department of Ecology (Publication No. 00-:XXX) Groundwater Mounding 
Analysis WDOT -Skokomish. 

Biological and Habitat Review. Biological and habitat review of the site was completed by 
Skokomish Timber, Fish, and Wildlife biologist, Marty Ereth and Skokomish Timber, Fish, and 
Wildlife Technician JeffHeinis on March 201

\ 2004. In their professional opinion, there does not 
appear to be any apparent evidence of contamination in either the flora or fauna either on the 
WSDOT site or downstream from this area. A report of their findings will be completed and 
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submitted upon completion of their annual stream survey project which is currently underway. A 
copy of this report will be submitted with the 3 rd Skokomish Brownfield progress report. 

TASK 4. DATA ANALYSIS AND EVALUATION OF RISK 

Not Due. 

TASK 5. IDENTIFY CLEAN-UP ALTERNATIVES AND REPORT FINDINGS 

Not Due. 
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